



CIVIL AVIATION AUTHORITY OF BANGLADESH
OSMANI INTERNATIONAL AIRPORT, SYLHET
(E/M DIVISION-3)
KURMITOLA, DHAKA-1229.

Approved

ANNUAL PROCUREMENT PLAN (APP)
DEVELOPMENT, REPAIR & MAINTENANCE WORKS

FINANCIAL YEAR: 2024-2025.

>>>>><<<<<

Name of the Airport
Division

:- Osmani International Airport, Sylhet
:- E/M Division-3

Economic Code	Summary (Priority-1, 2 & 3)		
	No. of Works	Estimated Cost (Lac)	Budget Allocated (Lac)
1	2	3	4
100 (Development Work)	18	1,104.64	838.00
3258134 (Repair & Maintenance of Aerodrome (E/M))	6	126.00	126.00
3258105 (Repair & Maintenance of Communication Equipment)	8	120.00	120.00
3258107 (Repair & Maintenance of Building)	3	141.81	80.55

আহসানুর আরিফ
নির্বাহী প্রকৌশলী (ই/এম) (চঃ দাঃ)
ই/এম বিভাগ-৩, সিএএবি, ঢাকা।

গুভাশীষ বড়ুয়া
তত্ত্বাবধায়ক প্রকৌশলী (ই/এম)
ই/এম সার্কেল-একক, সিএএবি, কুর্মিটোলা, ঢাকা।

Md. Shahidul Afroz
Chief Engineer (R. D.)
CAAB, HQs, Dhaka

Approved

মোহাম্মদ মোস্তাফিজুর রহমান
পরিচালক (পরিঃ, জপঃ, প্রশিঃ, উন্নঃ ও মনিঃ)

এয়ার কমন্ডার আবু সাঈদ মেহবুব খান
সদস্য (পরিচালনা ও পরিকল্পনা)
বেসামরিক বিমান চলাচল কর্তৃপক্ষ।

চেয়ারম্যান
বেসামরিক বিমান চলাচল কর্তৃপক্ষ
ঢাকা, বাংলাদেশ।

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR 2024-2025**

Ministry/Division
Agency
Procuring Entity Name & Economic Code
Project/Programme Name & Code

Ministry of Civil Aviation and Tourism
Civil Aviation Authority of Bangladesh
Superintending Engineer (E/M), E/M Circle Project and Executive Engineer (E/M), E/M Division-3, CAAB.
Capital Expenditure (Own Fund).

Budget: Revenue
Budget Allocation for FY 2024-2025: Tk.3188.00 Lac

SL.No	Package No	Economic Code	Description of procurement package Goods/ Equipment	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In lac Taka)	Budget Allocation (B.A) (In lac Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
Code: 100 (Development Works)																				
Priority-1																				
1	WR-1	4121202	Providing & replacement of existing lighting system by new one with the match of newly designed false ceiling for Domestic Arrival hall-Corridor, Domestic Departure Lounge area & International Arrival immigration hall at Osmani International Airport, Sylhet.	Job	1	OTM-NCT	HOPE	CAAB own fund	68.72	70.00	Planned Dates	On Going (Payment due)								
											Planned Days									
											Actual Dates		5-Apr-24	3-May-24	24-May-24	7-Jun-24	14-Jun-24	25-Jul-24	111	120
2	WR-2	4112316	Providing & laying of LT Power cable from Main Sub-Station to Electrical Switch/Control room 2 including LT Switchgear for emergency power supply located Passenger Terminal Building at Osmani International Airport, Sylhet.	Job	1	OTM-NCT	HOPE	CAAB own fund	208.92	96.00	Planned Dates	On Going								
											Planned Days									
											Actual Dates		25-Mar-24	22-Apr-24	13-May-24	27-May-24	3-Jun-24	8-Jul-24	105	120
Priority-2																				
3	GR-1	4121202	Procurement of Spare parts for AGL System at Osmani International Airport, Sylhet.	Job	1	OTM-NCT	HOPE	CAAB own fund	90.00	90.00	Planned Dates		5-Dec-24	2-Jan-25	23-Jan-25	6-Feb-25	13-Feb-25	13-Mar-25		11-Jul-25
											Planned Days		0	28	21	14	7	28	98	120
											Actual Dates									
4	GR-2	4112316	Procurement of solid rubber tyre for Passenger boarding bridge at Osmani International Airport, Sylhet.	Job	1	OTM-NCT	HOPE	CAAB own fund	70.00	70.00	Planned Dates		10-Dec-24	7-Jan-25	28-Jan-25	11-Feb-25	18-Feb-25	18-Mar-25		16-Jul-25
											Planned Days		0	28	21	14	7	28	98	120
											Actual Dates									
5	GR-3	4121201	Procurement of Major Spare parts for Lift & Escalator at OIA, Sylhet.	Job	1	OTM-NCT	HOPE	CAAB own fund	32.00	1.00	Planned Dates		15-Dec-24	12-Jan-25	2-Feb-25	16-Feb-25	23-Feb-25	23-Mar-25		21-Jul-25
											Planned Days		0	28	21	14	7	28	98	120
											Actual Dates									
6	GR-4	4121202	Procurement of Conveyor belting in/c other related tools & accessories for departure Baggage handling system at Osmani International Airport, Sylhet.	Job	1	OTM-NCT	HOPE	CAAB own fund	50.00	50.00	Planned Dates		20-Dec-24	17-Jan-25	7-Feb-25	21-Feb-25	28-Feb-25	28-Mar-25		26-Jul-25
											Planned Days		0	28	21	14	7	28	98	120
											Actual Dates									
Approved																				

Approved

জাহাঙ্গীর আরিফ
নির্বাহী প্রকৌশলী (ই/এম) (চঃ দাঃ)
ই/এম বিভাগ-৩, সিএএবি, ঢাকা।

তত্ত্বাবধায়ক প্রকৌশলী (ই/এম)
ই/এম সার্কেল-প্রকল্প,
সিএএবি, কুর্মিটোলা, ঢাকা।

Chief Engineer (R.O.)
CAAB, HQs, Dhaka

SL.No	Package No	Economic Code	Description of procurement package Goods/ Equipment	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In lac Taka)	Budget Allocation (B.A) (In lac Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
7	GR-5	4121201	Procurement of different type spare parts for 3200 KVA Substation at OIA.	Job	1	OTM-NCT	HOPE	CAAB own fund	20.00	20.00	Planned Dates		5-Dec-24	2-Jan-25	23-Jan-25	6-Feb-25	13-Feb-25	13-Mar-25		12-Apr-25
											Planned Days		0	28	21	14	7	28	98	30
											Actual Dates									
8	WR-3	4111323	Providing & Installation of Submersible water pump i/c boring & necessary accessories for connection existing reservoir located Ansar Camp at OIA, Sylhet.	Job	1	OTM-NCT	HOPE	CAAB own fund	66.00	1.00	Planned Dates		15-Dec-24	12-Jan-25	2-Feb-25	16-Feb-25	23-Feb-25	23-Mar-25		21-Jul-25
											Planned Days		0	28	21	14	7	28	98	120
											Actual Dates									
9	WR-4	4111323	Providing & Installation of Submersible water pump & Construction of deep tube well in/c. other allied works for Airport Fire Station at OIA,	Job	1	OTM-NCT	HOPE	CAAB own fund	65.00	65.00	Planned Dates		20-Dec-24	17-Jan-25	7-Feb-25	21-Feb-25	28-Feb-25	28-Mar-25		26-Jul-25
											Planned Days		0	28	21	14	7	28	98	120
											Actual Dates									
10	WR-5	4111313	Development & Renovation of Street light pole i/c. laying of electric cable & other related works from R/W 29 end Localizer to Kakuarpur Mosque at Osmani Int'l Airport, Sylhet.	Job	1	OTM-NCT	HOPE	CAAB own fund	21.00	21.00	Planned Dates		5-Dec-24	2-Jan-25	23-Jan-25	6-Feb-25	13-Feb-25	13-Mar-25		11-Jul-25
											Planned Days		0	28	21	14	7	28	98	120
											Actual Dates									
11	WR-6	4111201	Construction of E/M & Civil store (E/M works). At OIA, Sylhet.	Job	1	OTM-NCT	HOPE	CAAB own fund	14.00	14.00	Planned Dates		10-Dec-24	7-Jan-25	28-Jan-25	11-Feb-25	18-Feb-25	18-Mar-25		16-Jul-25
											Planned Days		0	28	21	14	7	28	98	120
											Actual Dates									
12	WR-7	4111201	Development & Renovation of Fire Detection & Fire Fighting system for Passenger Terminal building at Osmani International Airport, Sylhet.	Job	1	OTM-NCT	HOPE	CAAB own fund	50.00	50.00	Planned Dates		15-Dec-24	12-Jan-25	2-Feb-25	16-Feb-25	23-Feb-25	23-Mar-25		21-Jul-25
											Planned Days		0	28	21	14	7	28	98	120
											Actual Dates									
13	WR-8	4111317	Providing & Replacement of LT Switchgear for CCR at Osmani International Airport, Sylhet.	Job	1	OTM-NCT	HOPE	CAAB own fund	155.00	155.00	Planned Dates		10-Dec-24	7-Jan-25	28-Jan-25	11-Feb-25	18-Feb-25	18-Mar-25		16-Jul-25
											Planned Days		0	28	21	14	7	28	98	120
											Actual Dates									
14	WR-9	4111313	Development & Renovation of Street light pole i/c Laying of overhead cable & other related works at Osmani Int'l Airport, Sylhet.	Job	1	OTM-NCT	HOPE	CAAB own fund	40.00	1.00	Planned Dates		15-Dec-24	12-Jan-25	2-Feb-25	16-Feb-25	23-Feb-25	23-Mar-25		22-Apr-25
											Planned Days		0	28	21	14	7	28	98	30
											Actual Dates									
15	WR-10	4112316	Development of baggage dropping system i/c necessary Stainless-steel works over the MS Sheet at arrival baggage conveyor belt at OIA, Sylhet.	Job	1	OTM-NCT	HOPE	CAAB own fund	21.00	1.00	Planned Dates		5-Dec-24	2-Jan-25	23-Jan-25	6-Feb-25	13-Feb-25	13-Mar-25		11-Jul-25
											Planned Days		0	28	21	14	7	28	98	120
											Actual Dates									
16	WR-11	4111309	Renovation of underground Water Reservoir System, Bypass Line of Filling water to underground & Overhead reservoir at Water Treatment Plant near pump house at OIA, Sylhet.	Job	1	OTM-NCT	HOPE	CAAB own fund	52.00	52.00	Planned Dates		10-Dec-24	7-Jan-25	28-Jan-25	11-Feb-25	18-Feb-25	18-Mar-25		16-Jul-25
											Planned Days		0	28	21	14	7	28	98	120
											Actual Dates									

Approved

জাহাঙ্গীর আরিফ
নির্বাহী প্রকৌশলী (ই/এম) (চঃ দাঃ)
ই/এম বিভাগ-৩, সিএএবি, ঢাকা।

১৮.১১.২৪

শাহীদুল হক
জ্যেষ্ঠ প্রকৌশলী (ই/এম)
ই/এম সার্কেল-প্রকঃ,
সিএএবি, কুমিল্লা, ঢাকা।

Md. Shahidul Afroz
Chief Engineer (R. D.)
CAAB, HQs, Dhaka

SL.No	Package No	Economic Code	Description of procurement package Goods/ Equipment	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In lac Taka)	Budget Allocation (B.A) (In lac Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
17	WR-12	4111313	Providing & laying of LT Power cable from main sub-station to LT Panel located CCR Room for R/W 29 Localizer i/c necessary works at OIA, Sylhet.	Job	1	OTM-NCT	HOPE	CAAB own fund	36.00	36.00	Planned Dates		20-Dec-24	17-Jan-25	7-Feb-25	21-Feb-25	28-Feb-25	28-Mar-25		26-Jul-25
											Planned Days		0	28	21	14	7	28	98	120
											Actual Dates									
18	WR-13	4111313	Providing & Laying of LT power cable for power line from existing LT panel of Cargo Sub-Station to ATS Panel near PTB Project Office along with installation of outdoor type LT Panel including related works at OIA, Sylhet.	Job	1	OTM-NCT	HOPE	CAAB own fund	45.00	45.00	Planned Dates		15-Dec-24	12-Jan-25	2-Feb-25	16-Feb-25	23-Feb-25	23-Mar-25		22-Apr-25
											Planned Days		0	28	21	14	7	28	98	30
											Actual Dates									
Estimated Cost (EC) and Budget Allocation (BA) : 2024-2025									1104.64	838.00										

Approved

জাহাঙ্গীর আরিফ
নির্বাহী প্রকৌশলী (ই/এম) (চঃ দাঃ)
ই/এম বিভাগ-৩, সিএএবি, ঢাকা।

শুভাশীষ বড়ুয়া
তত্ত্বাবধায়ক প্রকৌশলী (ই/এম)
ই/এম সার্কেল-প্রকল্প,
সিএএবি, কুমিল্লা, ঢাকা।

18.11.2024
Md. Shahidul Afroz
Chief Engineer (R. D.)
CAAB, HQs, Dhaka

a) Financial Year
b) Reporting Period

2024-2025	Budget Allocation	150.00	Ministry / Division	Civil Aviation Authority of Bangladesh
	Proposed Plan (E.C)	126.00	Head of Procuring Entity / Implementing Agency	Chairman, CAAB, Kurmitola, Dhaka

PROCUREMENT OF GOODS/WORKS

Sl. No.	Pack. No.	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in lac Taka	Budget Allocation in lac Taka	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
REVENUE BUDGET																			
3258134 - Repair & Maintenance of Airport (E/M)																			
Priority-2																			
1	WR-01	Cleaning of Isolating Transformer Pit, Painting & Numbering of lighting system & transformer Pit for Airfield lighting system at Osmani International Airport, Sylhet.	Job	1	OTM-NCT	M(Ops)	CAAB fund	10.00	10.00	Planned Dates		5-Dec-24	19-Dec-24	2-Jan-25	9-Jan-25	16-Jan-25	13-Feb-25		15-Mar-25
										Planned Days		0	14	14	7	7	28	70	30
										Actual Dates									
2	GR-01	Procurement of different types measuring equipment & Tools for Various E/M installation at OIA, Sylhet.	Job	1	OTM-NCT	HOPE	CAAB fund	33.00	33.00	Planned Dates		10-Dec-24	24-Dec-24	7-Jan-25	14-Jan-25	21-Jan-25	18-Feb-25		20-Mar-25
										Planned Days		0	14	14	7	7	28	70	30
										Actual Dates									
3	WR-02	Providing & Fitting/fixing of 360° LED Search Light for different guard Room of Air Side Area & Operational vehicle at OIA, Sylhet.	Job	1	OTM-NCT	HOPE	CAAB fund	25.00	25.00	Planned Dates		15-Dec-24	29-Dec-24	12-Jan-25	19-Jan-25	26-Jan-25	23-Feb-25		25-Mar-25
										Planned Days		0	14	14	7	7	28	70	30
										Actual Dates									
4	WR-03	Painting & Numbering the 20 Mtr mast located apron area & replacing SS wire rope for Mast at OIA, Sylhet	Job	1	OTM-NCT	HOPE	CAAB fund	30.00	30.00	Planned Dates		20-Dec-24	3-Jan-25	17-Jan-25	24-Jan-25	31-Jan-25	28-Feb-25		30-Mar-25
										Planned Days		0	14	14	7	7	28	70	30
										Actual Dates									
5	WR-04	Providing & replacement of damage Primary cable by new cable, connector kit i/c related works for Bravo Taxiway of AGL system at OIA, Sylhet.	Job	1	OTM-NCT	HOPE	CAAB fund	10.00	10.00	Planned Dates		5-Dec-24	19-Dec-24	2-Jan-25	9-Jan-25	16-Jan-25	13-Feb-25		15-Mar-25
										Planned Days		0	14	14	7	7	28	70	30
										Actual Dates									
6	WR-05	Providing & replacement of damage Cast iron Pit cover for Isolating Transformer pit of AGL system at OIA, Sylhet.	Job	1	OTM-NCT	HOPE	CAAB fund	18.00	18.00	Planned Dates		15-Dec-24	29-Dec-24	12-Jan-25	19-Jan-25	26-Jan-25	23-Feb-25		25-Mar-25
										Planned Days		0	14	14	7	7	28	70	30
										Actual Dates									
Estimated Cost (EC) and Budget Allocation (BA) : 2024-2025								126.00	126.00										

আহসানুর আরিফ
নির্বাহী প্রকৌশলী (ই/এম) (চঃ দাঃ)
ই/এম বিভাগ-৩, সিএএবি, ঢাকা।

শুভাশীষ বড়ুয়া
অতিরিক্ত প্রকৌশলী (ই/এম)
ই/এম সার্কেল-প্রকল্প,
সিএএবি, কুর্মিটোলা, ঢাকা।

Md. Shahidul Afroz
Chief Engineer (R.D.)
CAAB, HQs, Dhaka

Approved

a) Financial Year
b) Reporting Period

2024-2025	Budget Allocation	120.00	Ministry / Division	Civil Aviation Authority of Bangladesh
	Proposed Plan (E.C)	120.00	Head of Procuring Entity / Implementing Agency	Chairman, CAAB, Kurmitola, Dhaka

PROCUREMENT OF GOODS/WORKS

Sl. No.	Pack. No.	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in lac Taka	Budget Allocation in lac Taka	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
REVENUE BUDGET																			
3258105 - Repair & Maintenance of Communication Equipment (E/M)																			
Priority-2																			
1	WR-01	Providing & replacement of 11 kV HT disconnecting Switch, drop out fuse, lightning arrestor& related accessories of existing H pole at OIA, Sylhet.	Job	1	OTM-NCT	HOPE	CAAB fund	18.00	18.00	Planned Dates		5-Dec-24	19-Dec-24	2-Jan-25	9-Jan-25	16-Jan-25	13-Feb-25		15-Mar-25
										Planned Days		0	14	14	7	7	28	70	30
										Actual Dates									
2	WR-02	Repair, replacement of different type filter & accessories of 5 Nos Engine Generator sets in/c other related works for main power house at OIA, Sylhet.	Job	1	OTM-NCT	HOPE	CAAB fund	17.00	17.00	Planned Dates		10-Dec-24	24-Dec-24	7-Jan-25	14-Jan-25	21-Jan-25	18-Feb-25		20-Mar-25
										Planned Days		0	14	14	7	7	28	70	30
										Actual Dates									
3	WR-03	Providing & Installation of Industrial Exhaust Fan with auto controlling system for Generator Room at main Power House at OIA, Sylhet.	Job	1	OTM-NCT	HOPE	CAAB fund	12.00	12.00	Planned Dates		20-Dec-24	3-Jan-25	17-Jan-25	24-Jan-25	31-Jan-25	28-Feb-25		30-Mar-25
										Planned Days		0	14	14	7	7	28	70	30
										Actual Dates									
4	WR-04	Making & Fixing of Metal Security fencing around Fuel reservoir House of Fuel Supply system at main Power House at OIA, Sylhet.	Job	1	OTM-NCT	HOPE	CAAB fund	12.00	12.00	Planned Dates		5-Dec-24	19-Dec-24	2-Jan-25	9-Jan-25	16-Jan-25	13-Feb-25		15-Mar-25
										Planned Days		0	14	14	7	7	28	70	30
										Actual Dates									
5	WR-05	Providing & Replacement of LT Panel & Cables for existing Power Distribution System of Fire Station & MT i/c Installation of security lighting system for VOR at OIA, Sylhet	Job	1	OTM-NCT	HOPE	CAAB fund	28.00	28.00	Planned Dates		10-Dec-24	24-Dec-24	7-Jan-25	14-Jan-25	21-Jan-25	18-Feb-25		20-Mar-25
										Planned Days		0	14	14	7	7	28	70	30
										Actual Dates									
6	WR-06	Checking, Testing, Servicing of HT Switchgear, LT Switchgear i/c replacement of damage diferent size Heat shrink Termination Kit, cable Socket with related works OIA, Sylhet.	Job	1	OTM-NCT	M (Ops)	CAAB fund	10.00	10.00	Planned Dates		20-Dec-24	3-Jan-25	17-Jan-25	24-Jan-25	31-Jan-25	28-Feb-25		30-Mar-25
										Planned Days		0	14	14	7	7	28	70	30
										Actual Dates									
7	WR-07	Temporary Illumination of Terminal building, Aproach road, garden & other places for celebration of different occasion at OIA, Sylhet.	Job	1	OTM-NCT	HOPE	CAAB fund	6.00	6.00	Planned Dates		15-Dec-24	29-Dec-24	12-Jan-25	19-Jan-25	26-Jan-25	23-Feb-25		25-Mar-25
										Planned Days		0	14	14	7	7	28	70	30
										Actual Dates									
8	GR-01	Procurement of E/M Consumable materials for day to day maintenance of PTB & different substation at OIA, Sylhet.	Job	1	OTM-NCT	HOPE	CAAB fund	17.00	17.00	Planned Dates		15-Dec-24	29-Dec-24	12-Jan-25	19-Jan-25	26-Jan-25	23-Feb-25		25-Mar-25
										Planned Days		0	14	14	7	7	28	70	30
										Actual Dates									
Estimated Cost (EC) and Budget Allocation (BA) : 2024-2025								120.00	120.00										

জাহাঙ্গীর আরিফ
নির্বাহী প্রকৌশলী (ই/এম) (চঃ দপ্তর)
ই/এম বিভাগ-৩, সিএএবি, ঢাকা।

শুভাশীষ বড়ুয়া
তত্ত্বাবধায়ক প্রকৌশলী (ই/এম)
ই/এম সার্কেল-একদ্ব, সিএএবি, কুর্মিটোলা, ঢাকা।

Md. Shahidul Afroz
Chief Engineer (R.D.)
CAAB, HQs, Dhaka

Approved

a) Financial Year
b) Reporting Period

2024-2025	Budget Allocation	170.00	Ministry / Division	Civil Aviation Authority of Bangladesh
	Proposed Plan (E.C)	141.81	Head of Procuring Entity / Implementing Agency	Chairman, CAAB, Kurmitola, Dhaka

PROCUREMENT OF GOODS/WORKS

Sl. No.	Pack. No.	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in lac Taka	Budget Allocation in lac Taka	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
REVENUE BUDGET																			
3258107 - Repair & Maintenance of Building (E/M)																			
Priority-1																			
1	PSN-01	Yearly Servicing (24 Month), Maintenance, Minor repairing & Cleaning i/c other allied works for air-condition system i/c other related works at OIA, Sylhet.	Job	1	OTM-NCT	HOPE	CAAB fund	98.26	37.00	Planned Dates	On Going								
										Planned Days									
										Actual Dates		11-Jun-24	26-Jun-24	31-Jul-24	21-Aug-24	22-Aug-24	1-Sep-24		30-Aug-26
Priority-2																			
2	WR-01	Pole lifting, relocation and re-installation in/c. other related work for Security Street Lighting system at operational area at OIA, Sylhet.	Job	1	OTM-NCT	HOPE	CAAB fund	19.25	19.25	Planned Dates		20-Dec-24	3-Jan-25	17-Jan-25	24-Jan-25	31-Jan-25	28-Feb-25		30-Mar-25
										Planned Days		0	14	14	7	7	28	70	30
										Actual Dates									
3	WR-02	Painting of the Tunnel, roof top, rotunda column, lift column at 2 Nos Boarding Bridge i/c MDB, SDB, Street light pole & different type light fittings, outdoor feeder box, air condition machine (outdoor unit) at OIA, Sylhet	Job	1	OTM-NCT	HOPE	CAAB fund	24.30	24.30	Planned Dates		25-Dec-24	8-Jan-25	22-Jan-25	29-Jan-25	5-Feb-25	5-Mar-25		4-Apr-25
										Planned Days		0	14	14	7	7	28	70	30
										Actual Dates									
Estimated Cost (EC) and Budget Allocation (BA) : 2024-2025								141.81	80.55										

Approved

জাহাঙ্গীর আরিফ
নির্বাহী প্রকৌশলী (ই/এম) (চঃ দাঃ)
ই/এম বিভাগ-৩, সিএএবি, ঢাকা।

18.11.2024
শুভাশীষ বড়ুয়া
তত্ত্বাবধায়ক প্রকৌশলী (ই/এম)
ই/এম সার্কেল-প্রকল্প,
সিএএবি, কুর্মিটোলা, ঢাকা।

Md. Shahidul Afroz
Chief Engineer (R. D.)
CAAB, HQs, Dhaka

8