

CIVIL AVIATION AUTHORITY, BANGLADESH
OFFICE OF THE SUPERINTENDING ENGINEER
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA.

TANGAIL AIRPORT , TANGAIL.

REVISED ANNUAL PROCUREMENT PLAN FOR
DEVELOPMENT

&

REVENUE BUDGET

2021-2022

Approved


WORK/PROJECT EXECUTING DIVISION
CIVIL DIVISION-3.

Summary

Name of the Airport:- TANGAIL AIRPORT , TANGAIL.

Code	Total		
	No. of Works	Estimated Cost (lac)	Budgets Allocated (lac)
1	2	3	4
100	1	150.00	50.00

টাঙ্গাইল বিমানবন্দর, টাঙ্গাইলের ২০২১-২০২২ আর্থিক সালের সিভিল উন্নয়ন, মেরামত ও রক্ষণাবেক্ষন কাজের জন্য Revised Annual Procurement Plan তৈরী করা হয়েছে। ২০২১-২০২২ এর Revised Annual Procurement Plan অনুমোদিত হলে সকল নতুন কাজের টেন্ডার ব-এচ এর মাধ্যমে সম্পন্ন করা হবে। এমতাবস্থায় ২০২১-২০২২ আর্থিক সালের জন্য প্রস্তুতকৃত Revised Annual Procurement Plan অনুমোদন করার জন্য সুপারিশ করা হল।



নির্বাহী প্রকৌশলী


সিভিল ডিভিশন-৩, সিএএবি, ঢাকা।

পরিচালক (পরিকল্পনা ও প্রশিক্ষণ)

সিএএবি, সদর দপ্তর, ঢাকা।

তত্ত্বাবধায়ক প্রকৌশলী

সিভিল সার্কেল প্রকল্প, সিএএবি, ঢাকা।



প্রধান প্রকৌশলী

সিএএবি, সদর দপ্তর, ঢাকা।



সদস্য (পরিঃ/পরিঃ)

সিএএবি, সদর দপ্তর, ঢাকা।

Approved



চেয়ারম্যান

সিএএবি, সদর দপ্তর, ঢাকা।

**CIVIL AVIATION AUTHORITY , BANGLADESH
CIVIL CIRCLE PROJECT, KURMITOALA, DHAKA**

Executing Division: Civil Division-3

Name of the Airport:- Tangail Airport, Tangail.

REVISED ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT BUDGET

a)	Financial year: 2021-2022
b)	Reporting period: July, 2021 - June, 2022

c)	Ministry/Division:	Civil Aviation Authority, Bangladesh
d)	Head of Procuring Entity/ or Implementing Agency:	Chairman, CAAB

PROCUREMENT OF WORKS - DEVELOPMENT BUDGET (Code No.- 100)

Sl. No.	Package No.	Budget Sl. No.	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1		100	Construction of property boundary wall around the 1.69 acre of land of CAAB at Santosh, Tangail Sadar, Tangail.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- 50.00 EC- 150.00	Planned dates									
									BA- 50.00 EC- 150.00	Actual dates									

Approved

