

CIVIL AVIATION AUTHORITY, BANGLADESH
OFFICE OF THE SUPERINTENDING ENGINEER
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA.

ANNUAL PROCUREMENT PLAN FOR
DEVELOPMENT

&

REVENUE BUDGET
2025-2026

Approved

WORK/PROJECT EXECUTING DIVISION
CIVIL CIRCLE PROJECT

Summary


Name of the Airport:- CIVIL CIRCLE PROJECT, CAAB, KURMITOLA, DHAKA.

Code No	Carried Over Work			New Work			Summary		
	No. of works	Estimated	Budget	No. of works	Estimated	Budget	No. of works	Estimated	Budget Allocation (Lac)
		Cost (Lac)	Allocation (Lac)		Cost (Lac)	Allocation (Lac)		Cost (Lac)	
1	2	3	4	5	6	7	8	9	10
100 (Office Equipment)	0	0.00	0.00	1	10.00	10.00	1	10.00	10.00 ✓
100 (Furniture)	0	0.00	0.00	1	12.00	12.00	1	12.00 ✓	12.00 ✓
3255102 (Printing & Stationary)	1	2.75	2.75	1	20.25	20.25	2	23.00 ✓	23.00 ✓
3258113 (R&M of Office Equipment)	0	0.00	0.00	1	1.60	1.60	1	1.60	1.60 ✓

46.60 46.60

সদয় অবগতির জন্য জানানো যাচ্ছে যে, তত্ত্বাবধায়ক প্রকৌশলীর দপ্তর, সিভিল সার্কেল প্রকল্প এর ২০২৫-২০২৬ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan এ Carried Over Work এর অর্ন্তভুক্ত উন্নয়ন, মেরামত ও রক্ষণাবেক্ষন কাজ সমূহের মধ্যে কিছু কিছু কাজ বিগত ২০২৪-২০২৫ আর্থিক সালে কর্তৃপক্ষের প্রশাসনিক অনুমোদনক্রমে দরপত্র আহবান করা হয়েছিল কিন্তু সময়ের অভাবে কোন কোন ক্ষেত্রে দরপত্র মূল্যায়ন বাজেট বরাদ্দ স্বল্পতাহেতু কিছু কাজ সম্পাদন করা সম্ভব হয়নি। উক্ত কাজ গুলো জরুরী ভিত্তিতে বাস্তবায়নযোগ্য বিবেচনায় চলতি ২০২৫-২০২৬ আর্থিক সালে চলমান রেখে নতুন কাজগুলো e-GP এর মাধ্যমে টেন্ডার প্রক্রিয়া সম্পন্ন করা হবে। এমতাবস্থায় এতদসংগে পরবর্তী ২০২৫-২০২৬ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan অনুমোদনের জন্য সুপারিশ করা হলো।


নির্বাহী প্রকৌশলী
(মোহাম্মদ শাহেদী হাসান)
নির্বাহী প্রকৌশলী (সিভিল)
সিভিল বিভাগ-৩
সিএএবি, কুর্মিটোলা, ঢাকা।


তত্ত্বাবধায়ক প্রকৌশলী
২৫/১১/২৫
সিভিল সার্কেল, প্রকল্প, সিএএবি, ঢাকা।
মোঃ আমিনুল হাসিব
তত্ত্বাবধায়ক প্রকৌশলী (সিভিল)(চঃদাঃ)
সিভিল সার্কেল প্রকল্প
সিএএবি, কুর্মিটোলা, ঢাকা।



২৫.১১.২০২৫
প্রধান প্রকৌশলী
সিএএবি, সদর দপ্তর, ঢাকা।


২৫/১১/২৫
পরিচালক
(পরিকল্পনা, অপারেশনাল প্রশিক্ষণ, উন্নয়ন ও মনিটরিং বিভাগ)
সিএএবি, সদর দপ্তর, ঢাকা।

মোহাম্মদ মোস্তাফিজুর রহমান
পরিচালক (পরিঃ, অপঃ, প্রশিঃ, উন্নঃ ও মনিঃ)


২৫.১১.২৫
সদস্য
(পরিচালনা ও পরিকল্পনা)
সিএএবি, সদর দপ্তর, ঢাকা।
এয়ার কমন্ডের আবু সাঈদ মেহবুব খান
সদস্য (পরিচালনা ও পরিকল্পনা)
বেসামরিক বিমান চলাচল কর্তৃপক্ষ।

Approved


চেয়ারম্যান
সিএএবি, সদর দপ্তর,
কুর্মিটোলা, ঢাকা।
এয়ার ভাইস মার্শাল মোঃ মোস্তাফিজুর রহমান
চেয়ারম্যান
বাংলাদেশ বেসামরিক বিমান চলাচল কর্তৃপক্ষ

CIVIL AVIATION AUTHORITY, BANGLADESH
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA
Executing Division: CIVIL CIRCLE PROJECT

Ministry/Division : Ministry of Civil Aviation & Tourism
Agency : Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : Civil Circle Project, Code No- 100
Project Programme Name and Code : Development Work - 100

Budget : Development
Budget Allocation for FY : 10.00 Lac
Estimated Cost : 10.00 Lac

Sl No	Package No	Economic Code	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Budget allocation/ (Estimated cost)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
Code No-100: (Budget Allocation : 10.00 Lakh) - Office Equipment																			
1			Supply of Computer, Printer and UPS for different section at Civil Circle Project office.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 10.00	Planned dates		8-Nov-25	22-Nov-25	6-Dec-25	13-Dec-25	20-Dec-25	3-Jan-26	56	30
									EC- 10.00	Planned days			14	14	7	7	14	70	
										Actual dates									
									BA- 10.00										
									EC- 10.00										

Approved

CIVIL AVIATION AUTHORITY , BANGLADESH
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA

Executing Division: CIVIL CIRCLE PROJECT

Ministry/Division : Ministry of Civil Aviation & Tourism
Agency : Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : Civil Circle Project, Code No- 100
Project Programme Name and Code : Development Work - 100

Budget : Development
Budget Allocation for FY : 12.00 Lac
Estimated Cost : 12.00 Lac

Sl No	Package No	Economic Code	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Budget allocation/ (Estimated cost)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9		11	12	13	14	15	16	17	18	19	20
Code No-100: (Budget Allocation : 12.00 Lakh) - Furniture																			
1			Supply of office furniture for different section at Civil Circle Project office.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 12.00	Planned dates		8-Nov-25	22-Nov-25	6-Dec-25	13-Dec-25	20-Dec-25	3-Jan-26	56	30
									EC- 12.00	Planned days			14	14	7	7	14	70	
										Actual dates									
									BA- 12.00										
									EC- 12.00										

Approved





CIVIL AVIATION AUTHORITY , BANGLADESH
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA

Executing Division: CIVIL CIRCLE PROJECT

Ministry/Division : Ministry of Civil Aviation & Tourism
Agency : Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : Civil Circle Project, Code No- 3255102
Project Programme Name and Code : Repair & Maintenance - 3255102

Budget : Revenue
Budget Allocation for FY : 23.00 Lac
Estimated Cost : 23.00 Lac

Sl No	Package No	Economic Code	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Budget allocation/ (Estimated cost)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
Code No-3255102: (Budget Allocation : 23.00 Lakh)																				
1			Procurement of office stationary equipment, printing, photocopy, scanning etc. with other related consumable materials for official use.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA-	2.75	Planned dates									
									EC-	2.75	Planned days									
											Actual dates		4-Mar-25	19-Mar-25	8-May-25	18-May-25	18-May-25	26-May-25	83	10
									Sub Total: -Tk.											
2			Suply of day to day various office stationary item, Computer cartidge, photocopy tonner etc. with other related consumable materials for official use.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA-	20.25	Planned dates	28-Nov-24	12-Dec-24	26-Dec-24	2-Jan-25	9-Jan-25	23-Jan-25	56	20	
									EC-	20.25	Planned days		14	14	7	7	14	70		
											Actual dates									180
									Sub Total: -Tk.											
Grand									BA-	23.00										
									EC-	23.00										

Approved

CIVIL AVIATION AUTHORITY , BANGLADESH
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA

Executing Division: CIVIL CIRCLE PROJECT

Ministry/Division : Ministry of Civil Aviation & Tourism
 Agency : Civil Aviation Authority, Bangladesh
 Name of the Procuring Entity & Code : Civil Circle Project, Code No- 3258113
 Project Programme Name and Code : Repair & Maintenance - 3258113

Budget : Revenue
 Budget Allocation for FY 2025- : 1.60 Lac
 Estimated Cost : 1.60 Lac

Sl No	Package No	Economic Code	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Budget allocation/ (Estimated)	Time Code for Process	Advertise pre-qualification	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
Code No-3258113: (Budget Allocation : 1.60 Lakh)																			
1			Repair and maintenance of different furniture at Civil Circle Project.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 1.60	Planned dates		22-Nov-25	6-Dec-25	20-Dec-25	27-Dec-25	3-Jan-26	17-Jan-26	56	30
									EC- 1.60	Planned days			14	14	7	7	14	70	
										Actual dates									
									BA- 1.60										
									EC- 1.60										

Approved