



CIVIL AVIATION AUTHORITY, BANGLADESH
OFFICE OF THE EXECUTIVE ENGINEER
CIVIL DIVISION-6, KURMITOLA, DHAKA.

OSMANI INTERNATIONAL AIRPORT, SYLHET

ANNUAL PROCUREMENT PLAN
DEVELOPMENT, REPAIR AND MAINTENANCE

FINANCIAL YEAR 2025-2026

Approved

SUMMARY


Name of the Airport: Osmani International Airport, Sylhet.

Code No	Description of the Code	Carried Over			New Job			Summary		
		No. of works	Estimated Cost (Lac)	Budget Allocation (Lac)	No. of works	Estimated Cost (Lac)	Budget Allocation (Lac)	No. of works	Estimated Cost (Lac)	Budget Allocation (Lac)
1	2	3	4	5	6	7	8	9	10	11
100	Development Work	17	8970.20	3071.00	24	9870.00	3105.00	1441	18840.20	6176.00
R&M Code- 3258133	R&M of Airport	-	-	-	9	520.00	520.00	9	520.00	520.00
R&M Code- 3258104	R&M of Navigation and Installation	-	-	-	1	75.00	75.00	1	75.00	75.00
R&M Code- 3258106	R&M of Building	-	-	-	13	500.00	500.00	13	500.00	500.00


19035.20 7271.00

সদয় অবগতির জন্য জানানো যাচ্ছে যে, ওসমানী আন্তর্জাতিক বিমানবন্দর, সিলেট এর ২০২৫-২০২৬ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan এ On-going এর অন্তর্ভুক্ত উন্নয়নমূলক কাজসমূহের মধ্যে কিছু কিছু কাজ বিগত ২০২৪-২০২৫ আর্থিক সালে কর্তৃপক্ষের প্রশাসনিক অনুমোদনক্রমে দরপত্র আহ্বান করা হয়েছিল কিন্তু সময়ের অভাবে কোন কোন ক্ষেত্রে দরপত্র মূল্যায়ন/বাজেট বরাদ্দ স্বল্পতাহেতু/কিছু কাজ সমাপ্ত করা সম্ভব হয়নি/ সম্পূর্ণ বিল প্রদান করা সম্ভব হয়নি। উক্ত কাজগুলো জরুরীভিত্তিতে বাস্তবায়নযোগ্য বিবেচনায় চলতি ২০২৫-২০২৬ আর্থিক সালে চলমান রেখে নতুন কাজগুলো e-GP এর মাধ্যমে চেডার প্রক্রিয়া সম্পন্ন করা হবে। এমতাবস্থায়, এতদসঙ্গে প্রণীত ২০২৫-২০২৬ আর্থিক সালের উন্নয়ন, মেরামত ও রক্ষণাবেক্ষণ কাজের জন্য প্রস্তুতকৃত Annual Procurement Plan অনুমোদন করার জন্য সুপারিশ করা হলো।


২৫/১১/২৫
নির্বাহী প্রকৌশলী
সিভিল বিভাগ-৬, সিএএবি, কুর্মিটোলা, ঢাকা


২৫/১১/২৫
পরিচালক
ওসমানী আন্তর্জাতিক বিমানবন্দর, সিলেট


২৫/১১/২৫
তত্ত্বাবধায়ক প্রকৌশলী
সিভিল সার্কেল প্রকল্প (সিভিল) (চুদাঃ)
সিভিল সার্কেল প্রকল্প
সিএএবি, কুর্মিটোলা, ঢাকা


২৬/১১/২৫
প্রধান প্রকৌশলী
সিএএবি, সদর দপ্তর, ঢাকা


২৫/১১/২৫
পরিচালক (পরিকল্পনা, অপারেশনাল প্রশিক্ষণ,
উন্নয়ন ও মনিটরিং বিভাগ)
সিএএবি, সদর দপ্তর, ঢাকা
মোহাম্মদ মোস্তাক্কর রহমান
পরিচালক (পরিঃ, অপঃ, প্রশিঃ, উন্নয়ঃ ও মনিঃ)


২৫/১১/২৫
সদস্য (পরিচালনা ও পরিকল্পনা)
সিএএবি, সদর দপ্তর, ঢাকা
এয়ার কমন্ডার আবু সাঈদ মেহবুব খান
সদস্য (পরিচালনা ও পরিকল্পনা)
বেসামরিক বিমান চলাচল কর্তৃপক্ষ।

Approved

চেয়ারম্যান
সিএএবি, সদর দপ্তর, কুর্মিটোলা, ঢাকা
এয়ার কমন্ডার সার্জন মোঃ মোস্তাক্কর হাফিজ সিদ্দিক
চেয়ারম্যান
বাস্তবায়ন কেন্দ্রীয় বিমান চলাচল কর্তৃপক্ষ

CIVIL AVIATION AUTHORITY, BANGLADESH
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA.

Executing Division: Civil Division-6.

Name of the Airport: Osmani International Airport, Sylhet.

ANNUAL PROCUREMENT PLAN

a)	Financial year: 2025-2026	c)	Ministry/Division:	Ministry of Civil Aviation & Tourism
b)	Reporting period: July, 2025 - June, 2026	d)	Head of Procuring Entity/Implementing Agency	Chairman, CAAB

PROCUREMENT OF WORKS- REVENUE BUDGET (Code No. 100)

Sl No	Package No.	Economic Code	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Advertise pre qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1	SYL-5/WD/CAAB/OIA/2022-23	4111317	Construction of security boundary wall along the main approach road beside the CAAB recovered area at Osmani International Airport, Sylhet.	Job	1	OTM-NCT	Chairman CAAB	CAAB Own fund	BA- 50.00 EC- 707.92	Planned dates Planned days									
										Actual dates		10Nov'22	20Nov'22	10Dec'22	15Dec'22	18Dec'22	01Jan'23	51	1088
2	SYL-13/WD/CAAB/OIA/2023-24	4111317	Vertical extension of Anser Barrack in/c. E/M and other allied works at Osmani International Airport, Sylhet.	Job	1	OTM-NCT	Chairman CAAB	CAAB Own fund	BA- 100.00 EC- 260.10	Planned dates Planned days									
										Actual dates		04Jun'24	03July'24	09Oct'24	16Oct'24	21Oct'24	24Oct'24	139	360
3	S-3/WD/CAAB/OIA/2022-23	4111317	Improvement of roads at operational area in/c. other allied works at OIA, Sylhet.	Job	1	OTM-NCT	Chairman CAAB	CAAB Own fund	BA- 800.00 EC- 1,234.13	Planned dates Planned days									
										Actual dates		23July'23	24Aug'23	09Oct'23	13Oct'23	15Oct'23	19Oct'23	87	360
4	S-4/WD/CAAB/OIA/2022-23	4111317	Construction of Multi-purpose Building for Central store, Complain centre and other related offices in/c. paved stake yard at outside and Boundary wall around the Power House Complex with other allied works at Osmani International Airport, Sylhet.	Job	1	OTM-NCT	Chairman CAAB	CAAB Own fund	BA- 300.00 EC- 1,062.00	Planned dates Planned days									
										Actual dates		25Sep'23	23Oct'23	27Nov'23	01Dec'23	03Dec'23	13Dec'23	78	540

[Signature]
24/7/23

[Signature]
29/7/23

[Signature]

[Signature]

Approved

SI No	Package No.	Economic Code	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Advertise pre qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
5	SYL-10/WD/C AAB/OIA /2023-24	4111317	Construction of 10 (ten) Storey high-rise F-type-01 residensital building with 14 (fourteen) Storyes foundation at Osmani International Airport , Sylhet.	Job	1	OTM-NCT	Chairman CAAB	CAAB Own fund	BA- 800.00 EC- 2,482.16	Planned dates Planned days									720
										Actual dates		30Apr'24	30May'24	12Jun'24	01July'24	03July'24	11July'24	71	
6	CD-6/OIA/20 23-2024/07	4111317	Construction of 3 Nos box culvert at patrol road north side of runway in/c allied works at Osmani International Airport, Sylhet.	Job	1	OTM-NCT	Chairman CAAB	CAAB Own fund	BA- 50.00 EC- 96.84	Planned dates Planned days									270
										Actual dates		17Sep'24	03Oct'24	17Nov'24	25Dec'24	30Dec'24	15Jan'25	117	
7	SYL-9/WD/C AAB/OIA/ 2023-24	4111317	Re-Construction of Service road at Precision Approach Lighting System area and Providing cement concrete around AGLS, Signages, Markers etc, in/c other allied works at operational area at Osmani International Airport, Sylhet	Job	1	OTM-NCT	Chairman CAAB	CAAB Own fund	BA- 306.00 EC- 805.52	Planned dates Planned days									360
										Actual dates		02Aprl'24	30Aprl'24	15May'24	22May'24	26May'24	20June'24	78	
8	CD-6/OIA/20 23-2024/11	4111317	Renovation of Airport primary school in/c. other associated works at Osmani International Airport, Sylhet.	Job	1	OTM-NCT	Chairman CAAB	CAAB Own fund	BA- 70.00 EC- 89.30	Planned dates Planned days									270
										Actual dates		16Sep'24	03Oct'24	27Jan'25	30Jan'25	30Jan'25	04Feb'25	139	
9	SYL-1/CAAB/WD/OIA/ 2024-25	4111317	Construction of Box Culvert at Residential area in/c. other allied works at OIA, Sylhet.	Job	1	OTM-NCT	Chairman CAAB	CAAB Own fund	BA- 120.00 EC- 319.78	Planned dates Planned days									360
										Actual dates		12Aug'24	12Sep'24	04Nov'24	10Nov'24	12Nov'24	20Nov'24	98	
10	S-13/WD/C AAB/OIA /2022-23	4111317	Construction of Solid Boundary wall from existing Fire Station to old Salutikor Road in/c. other allied works at OIA, Sylhet.	Job	1	OTM-NCT	Chairman CAAB	CAAB Own fund	BA- 100.00 EC- 399.96	Planned dates Planned days									180
										Actual dates		26Sep'24	30Oct'24	12Mar'25	12Mar'25	12Mar'25	06Aprl'25	190	

[Signature]
28/5/23


[Signature]
28/5/23

[Signature]

[Signature]

Approved

Sl No	Package No.	Economic Code	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Advertise pre qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
11	S-14/WD/C AAB/OIA /2024-25	4111317	Construction of security patrol road along the boundary wall from welfare market to Kakuarpar Gate in/c. other allied works at OIA, Sylhet.	Job	1	OTM-NCT	Chairman CAAB	CAAB Own fund	BA- 300.00 EC- 883.00	Planned dates Planned days									360
										Actual dates		26Sep'24	30Oct'24	27Feb'25	04Mar'25	05Mar'25	10Mar'25	164	
12	S-12/WD/C AAB/OIA /2024-25	4111317	Construction of pump House, Under ground fire pumping station etc. for Development & Renovation of Fire detection & Fire Fighting System for Passenger Terminal Building in/c. Other allied works at Osmani International Airport, Sylhet.	Job	1	OTM-NCT	Chairman CAAB	CAAB Own fund	BA- 75.00 EC- 100.00	Planned dates Planned days									270
										Actual dates		17Sep'24	03Oct'24	17Dec'24	19Dec'24	30Dec'24	12Jan'25	115	
13	CD-6/OIA/2024-2025-03	4111317	Renovation and extension of Visitor sheds & motor bike shed beside carpark in/c. construction of pavement around visitor sheds and other allied works at Osmani International Airport, Sylhet).	Job	1	OTM-NCT	Chairman CAAB	CAAB Own fund	BA- 0.00 EC- 82.01	Planned dates Planned days									180
										Actual dates		17Sep'24	03Oct'24	15Jan'25	19Jan'25	20Jan'25	23Jan'25	125	
14	S-6/WD/CAB/OIA/2022-23	4111317	Construction of boundary wall from North-East carpark to East side periphery boundary wall in/c. other allied works at Osmani International Airport, Sylhet.	Job	1	OTM-NCT	Chairman CAAB	CAAB Own fund	BA- 0.00 EC- 134.43	Planned dates Planned days									651
										Actual dates		22Oct'23	23Nov'23	03Jan'24	07Jan'24	10Jan'24	28Jan'24	97	
15	OIA/100/2022-2023/7	4111317	Re-Construction of BAF Arresting barrier base 29 end over runway in/c. other allied works at OIA, Sylhet.	Job	1	OTM-NCT	Chairman CAAB	CAAB Own fund	BA- 0.00 EC- 63.13	Planned dates Planned days									436
										Actual dates		21Aug'23	05Sep'23	26Nov'23	29Nov'23	03Dec'23	04Dec'23	102	
16	S-9/WD/CAB/OIA/2022-23	4111317	Construction of deep tube well in/c. other allied works at OIA, Sylhet.	Job	1	OTM-NCT	Chairman CAAB	CAAB Own fund	BA- 0.00 EC- 158.01	Planned dates Planned days									651
										Actual dates		29Nov'23	21Dec'23	16Jan'24	18Jan'24	21Jan'24	05Feb'24	67	


28/12/24


28/12/24



Sl No	Package No.	Economic Code	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Advertise pre qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
17	CD-6/OIA/2023-2024/10	4111317	Construction of connecting road from GP hut to South side Peripheral road in/c. other allied works at Osmani International Airport, Sylhet.	Job	1	OTM-NCT	Chairman CAAB	CAAB Own fund	BA- 0.00 EC- 91.91	Planned dates Planned days									
										Actual dates		14Feb'24	04Mar'24	16May'24	18May'24	25May'24	05June'24	106	434
Sub-Total									BA- 3,071.00 EC- 8,970.20										
18		4111317	Renovation of footpath and curbstone from main approach road to shishupark in/c. carpark area and other allied works at OIA, Sylhet.	Job	1	OTM-NCT	Chairman CAAB	CAAB Own fund	BA- 725.00 EC- 730.00	Planned dates Planned days			32	59	10	8	13	122	360
										Actual dates		18May'25	19Jun'25	20Aug'25	15Oct'25	23Oct'25	05Nov'25		
19		4111101	Construction of semi-pacca security barrack beside existing ansar barrack in/c. other allied works at OIA, Sylhet.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 50.00 EC- 200.00	Planned dates Planned days			30	30	10	8	13	91	360
										Actual dates		31Jul'25	01Sep'25	10Oct'25	20Oct'25	28Oct'25	10Nov'25		
20		4111302	Construction of Peripheral Security Patrol road around newly recovered area beside main approach road at OIA, Sylhet.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 100.00 EC- 800.00	Planned dates Planned days								74	360
										Actual dates		29May'25	30Jun'25	20Jul'25	24Jul'25	27Jul'25	10Aug'25		
21	S-2/WD/CAB/OIA/2024-25	4111302	Improvement of Main approach road & carpark by Asphalt concrete curpeting in/c. others allied works at OIA, Sylhet.	Job	1	OTM-NCT	Chairman CAAB	CAAB Own fund	BA- 800.00 EC- 1,000.00	Planned dates Planned days								82	360
										Actual dates		24Mar'25	14May'25	15Jun'25	02Jul'25	02Jul'25	17Jul'25		
22		4111317	Construction of Near-Field Antenna Maintenance Road at DVOR in/c. allied works at OIA, Sylhet.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 40.00 EC- 40.00	Planned dates Planned days		15-Dec-25	03-Jan-26	31-Jan-26	10-Feb-26	12-Feb-26	11-Mar-26	86	360
										Actual dates			19	28	10	2	27		
23		4111317	Construction of Sub-Station Building at residential area in/c. other allied works at OIA, Sylhet.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 50.00 EC- 300.00	Planned dates Planned days		20-Dec-25	08-Jan-26	05-Feb-26	15-Feb-26	17-Feb-26	16-Mar-26	86	90
										Actual dates			19	28	10	2	27		

28/5/26

28/5/26

Approved

Sl No	Package No.	Economic Code	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Advertise pre qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
24		4111317	Construction of office rooms in/c. furniture for officers as per new organogram and renovation of existing offices at Passenger Terminal Building and other allied works at OIA, Sylhet.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 10.00 EC- 200.00	Planned dates Planned days Actual dates		25-Dec-25 13-Jan-26	10-Feb-26 20-Feb-26	22-Feb-26 21-Mar-26				86	90
25		4111307	Improvement of drainage system at Residential area and other allied works at OIA, Sylhet.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 100.00 EC- 200.00	Planned dates Planned days Actual dates		30-Dec-25 18-Jan-26	15-Feb-26 25-Feb-26	27-Feb-26 26-Mar-26				86	90
26		4111309	Improvement of water supply and sewerage system at Residential area in/c. other allied works at OIA, Sylhet.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 50.00 EC- 200.00	Planned dates Planned days Actual dates		4-Jan-26 24-Jan-26	09-Feb-26 19-Feb-26	21-Feb-26 20-Mar-26				75	90
27		4111307	Construction of drainage facilities under boundary wall beside the existing peripheral road culverts at operational area at OIA, Sylhet.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 50.00 EC- 200.00	Planned dates Planned days Actual dates		15-Dec-25 04-Jan-26	20-Jan-26 30-Jan-26	01-Feb-26 28-Feb-26				75	90
28		4111317	Renovation of Children Park at residential area at OIA, Sylhet.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 50.00 EC- 200.00	Planned dates Planned days Actual dates		20-Dec-25 09-Jan-26	25-Jan-26 04-Feb-26	06-Feb-26 05-Mar-26				75	360
29		4111317	Re-construction of damaged boundary wall at operational area in/c. other allied works at OIA, Sylhet.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 50.00 EC- 300.00	Planned dates Planned days Actual dates		25-Dec-25 24-Jan-26	09-Feb-26 19-Feb-26	21-Feb-26 20-Mar-26				85	360
30		4111317	Re-construction of damaged boundary wall at residential area in/c. other allied works at OIA, Sylhet.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 50.00 EC- 200.00	Planned dates Planned days Actual dates		30-Dec-25 18-Jan-26	15-Feb-26 25-Feb-26	27-Feb-26 26-Mar-26				86	90

20/01/26

20/01/26

Approved

Sl No	Package No.	Economic Code	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Advertise pre qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
31		4111302	Construction of RCC wall under existing boundary wall at south side of Runway in/c. allied works at OIA, Sylhet.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 50.00 EC- 60.00	Planned dates Planned days		4-Jan-26	23-Jan-26	20-Feb-26	02-Mar-26	04-Mar-26	31-Mar-26		
										Actual dates			19	28	10	2	27	86	90
32		4111317	Replacement of damaged Aluminium Composite Panel at outer columns of PTB in/c. other allied works at OIA, Sylhet.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 50.00 EC- 200.00	Planned dates Planned days		15-Dec-25	04-Jan-26	01-Feb-26	11-Feb-26	13-Feb-26	12-Mar-26		
										Actual dates			20	28	10	2	27	87	90
33		4111317	Construction of Airport Gate at the entrance of main access road in/c. other allied works at OIA, Sylhet.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 50.00 EC- 200.00	Planned dates Planned days		20-Dec-25	08-Jan-26	05-Feb-26	15-Feb-26	17-Feb-26	16-Mar-26		
										Actual dates			19	28	10	2	27	86	360
34		4111101	Construction of 4 (Four) Storey D-type residential building with 14 (fourteen) Storeys foundation at Osmani International Airport, Sylhet.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 100.00 EC- 2,500.00	Planned dates Planned days		25-Dec-25	24-Jan-26	21-Feb-26	03-Mar-26	05-Mar-26	01-Apr-26		
										Actual dates			30	28	10	2	27	97	360
35		4111101	Construction of 6 (six) Storied C-type Quarter in/c. other allied works at OIA, Sylhet.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 200.00 EC- 1,000.00	Planned dates Planned days		30-Dec-25	29-Jan-26	26-Feb-26	08-Mar-26	10-Mar-26	06-Apr-26		
										Actual dates			30	28	10	2	27	97	90
36		4111302	Widening of Residential Area road from car park to Kakuarpar Gate in/c. other allied works at OIA, Sylhet.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 200.00 EC- 600.00	Planned dates Planned days		4-Jan-26	03-Feb-26	03-Mar-26	13-Mar-26	15-Mar-26	11-Apr-26		
										Actual dates			30	28	10	2	27	97	360
37		4111317	Installation of Aluminium Composite Panel around columns inside PTB in/c. other allied works at OIA, Sylhet.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 50.00 EC- 150.00	Planned dates Planned days		15-Dec-25	03-Jan-26	31-Jan-26	10-Feb-26	12-Feb-26	11-Mar-26		
										Actual dates			19	28	10	2	27	86	360

[Signature]
26/2/26


[Signature]
26/2/26


[Signature]


[Signature]

Approved

Sl No	Package No.	Econo-mic Code	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Advertise pre qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
38		4111307	Construction of Connecting RCC drain from Runway side-strip drain to existing canal at 29 end of Runway in/c. construction of box culvert at OIA, Sylhet.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 100.00 EC- 150.00	Planned dates Planned days		20-Dec-25	08-Jan-26	05-Feb-26	15-Feb-26	17-Feb-26	16-Mar-26		
										Actual dates			19	28	10	2	27	86	90
39		4111317	Water Proofing works on the Roof of Existing PTB in/c. other allied works at OIA, Sylhet.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 50.00 EC- 60.00	Planned dates Planned days		25-Dec-25	13-Jan-26	10-Feb-26	20-Feb-26	22-Feb-26	21-Mar-26		
										Actual dates			19	28	10	2	27	86	90
40		4111317	Manufacturing and Installation of signage boards beside operational roads, around PTB and approach road area showing different directivities at OIA, Sylhet.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 30.00 EC- 30.00	Planned dates Planned days		30-Dec-25	19-Jan-26	16-Feb-26	26-Feb-26	28-Feb-26	27-Mar-26		
										Actual dates			20	28	10	2	27	87	360
41		4111302	Slope protection work beside peripheral road culverts at 11 End of Runway in/c. other allied works at OIA, Sylhet.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 100.00 EC- 350.00	Planned dates Planned days		4-Jan-26	03-Feb-26	03-Mar-26	13-Mar-26	15-Mar-26	11-Apr-26		
										Actual dates			30	28	10	2	27	97	90
Sub-Total									BA- 3,105.00 EC- 9,870.00	Approved									
Total									BA- 6,176.00 EC- 18,840.20										


 ২৫/১১/২৫
 মহিদুর রহমান মোঃ মওদুদ
 নির্বাহী প্রকৌশলী
 সিভিল ডিভিশন-৬
 সিএএবি, কুর্মিটোলা, ঢাকা।


 MD. HAFIZ AHMED
 Director
 Osmani Int'l Airport, Sylhet.

CIVIL AVIATION AUTHORITY, BANGLADESH
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA.

Executing Division: Civil Division-6.

Name of the Airport: Osmani International Airport, Sylhet.

ANNUAL PROCUREMENT PLAN

a)	Financial year: 2025-2026	c)	Ministry/Division:	Ministry of Civil Aviation & Tourism
b)	Reporting period: July, 2025 - June, 2026	d)	Head of Procuring Entity/Implementing Agency	Chairman, CAAB

PROCUREMENT OF WORKS- REVENUE BUDGET Code No. 3258133)

Sl No	Package No.	Economic Code	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Advertise pre qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
R & M Code No-3258133: (Budget Allocation: Tk. 520.00 Lac)																			
1	WR-1		Repair and maintenance of Osmani International Airport, Sylhet during the year 2023-2024 (S.H:-Renewing markings of Runway, Taxiway and Apron for 12 Months.)	Job	1	OTM-NCT	Chairman CAAB	CAAB Own Fund	BA-	155.00	Planned dates			15-Dec-25	17-Dec-25	18-Dec-25	22-Dec-25		
									EC-	155.00	Planned Days		50	240	2	1	4	297	360
											Actual Dates	28-Feb-25	19-Apr-25						
2	WR-2		Repair and maintenance of Osmani International Airport, Sylhet during the year 2025-2026 (S.H:- Removing & Cleaning rubber deposit from runway surface in/c. other allied works).	Job	1	OTM-NCT	Chairman CAAB	CAAB Own Fund	BA-	40.00	Planned dates	15-Dec-25	03-Jan-26	31-Jan-26	10-Feb-26	12-Feb-26	11-Mar-26		
									EC-	40.00	Planned Days		19	28	10	2	27	86	90
											Actual Dates								
3	WR-3		Repair and maintenance of Osmani International Airport, Sylhet during the year 2025-2026 (S.H:- Repair maintenance of boundary wall & barbed wire fencing from Lalbagh to 11 end of runway north side in/c. other allied works).	Job	1	OTM-NCT	Chairman CAAB	CAAB Own Fund	BA-	30.00	Planned dates	20-Dec-25	08-Jan-26	05-Feb-26	15-Feb-26	17-Feb-26	16-Mar-26		
									EC-	30.00	Planned Days		19	28	10	2	27	86	90
											Actual Dates								
4	WR-4		Repair and maintenance of Osmani International Airport, Sylhet during the year 2025-2026 (S.H:- Repair maintenance of boundary wall & barbed wire fencing from old salutikor road to 11 end of Runway South side in/c. other allied works).	Job	1	OTM-NCT	Chairman CAAB	CAAB Own Fund	BA-	35.00	Planned dates	25-Dec-25	13-Jan-26	10-Feb-26	20-Feb-26	22-Feb-26	21-Mar-26		
									EC-	35.00	Planned Days		19	28	10	2	27	86	90
											Actual Dates								

20/11/2024


20/11/2024

[Signature]


[Signature]


Approved

Sl No	Package No.	Economic Code	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Advertise pre qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
5	WR-5		Repair and maintenance of Osmani International Airport, Sylhet during the year 2025-2026 (S.H:-Re-excavation, cleaning and repair of kutch-pucca drains at operational area in/c. other allied works).	Job	1	OTM-NCT	Chairman CAAB	CAAB Own Fund	BA- 30.00	Planned dates		30-Dec-25	18-Jan-26	15-Feb-26	25-Feb-26	27-Feb-26	26-Mar-26		
									EC- 30.00	Planned Days			19	28	10	2	27	86	90
										Actual Dates									
6	WR-6		Repair and maintenance of Osmani International Airport, Sylhet during the year 2025-2026 (S.H:- Leveling, Dressing, cutting jungle and shurbs and other allied works at operational area from Taxiway Bravo to 11 end)	Job	1	OTM-NCT	Chairman CAAB	CAAB Own Fund	BA- 30.00	Planned dates		20-Dec-25	09-Jan-26	06-Feb-26	16-Feb-26	18-Feb-26	17-Mar-26		
									EC- 30.00	Planned Days			20	28	10	2	27	87	90
										Actual Dates									
7	WR-7		Repair and maintenance of Osmani International Airport, Sylhet during the year 2025-2026 (S.H:- Leveling, Dressing, cutting jungle and shurbs and other allied works at operational area from Taxiway Bravo to 29 end)	Job	1	OTM-NCT	Chairman CAAB	CAAB Own Fund	BA- 30.00	Planned dates		4-Jan-26	23-Jan-26	20-Feb-26	02-Mar-26	04-Mar-26	31-Mar-26		
									EC- 30.00	Planned Days			19	28	10	2	27	86	90
										Actual Dates									
8	WR-8		Repair and maintenance of Osmani International Airport, Sylhet during the year 2025-2026 (S.H:- Providing Joint filling work at Apron, Runway edge concrete, in front of cargo building, fire station area in/c. other allied works)	Job	1	OTM-NCT	Chairman CAAB	CAAB Own Fund	BA- 140.00	Planned dates		20-Dec-25	08-Jan-26	05-Feb-26	15-Feb-26	17-Feb-26	16-Mar-26		
									EC- 140.00	Planned Days			19	28	10	2	27	86	90
										Actual Dates									
9	WR-9		Repair and maintenance of Osmani International Airport, Sylhet during the year 2025-2026 (S.H:- Leveling, Dressing, cutting jungle and shurbs and other allied works at north side of runway operational area)	Job	1	OTM-NCT	Chairman CAAB	CAAB Own Fund	BA- 30.00	Planned dates		25-Dec-25	13-Jan-26	10-Feb-26	20-Feb-26	22-Feb-26	21-Mar-26		
									EC- 30.00	Planned Days			19	28	10	2	27	86	90
										Actual Dates									
Total									BA- 520.00										
									EC- 520.00										


 ২৫/১/২৫
 মইদুর রহমান মোঃ মওদুদ
 নির্বাহী প্রকৌশলী
 সিভিল ডিভিশন-৬
 সিএএবি, কুমিল্লা, ঢাকা।


 ২৫/১/২৫
 MD. HAFIZ AHMED
 Director
 Osmani Int'l Airport, Sylhet.




 ২৬.১.২৫

Approved

**CIVIL AVIATION AUTHORITY, BANGLADESH
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA.**

Executing Division: Civil Division-6.


Name of the Airport: Osmani International Airport, Sylhet.


ANNUAL PROCUREMENT PLAN


a)	Financial year: 2025-2026	c)	Ministry/Division:	Ministry of Civil Aviation & Tourism
b)	Reporting period: July, 2025 - June, 2026	d)	Head of Procuring Entity/Implementing Agency	Chairman, CAAB

PROCUREMENT OF WORKS- REVENUE BUDGET (Code No. 3258104)

Sl No	Package No.	Economic Code	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Advertise pre qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
R & M Code No-3258104: (Budget Allocation: Tk. 75.00 Lac)																			
1	WR-1		Repair and maintenance of Osmani International Airport, Sylhet during the year 2025-2026 (S.H: Leveling Dressing and providing Localizer Ground check point walkway by mass concrete at both side of 29 end dumbel in/c. other allied works.)	Job	1	OTM-NCT	Chairman CAAB	CAAB Own Fund	BA- 75.00	Planned dates		15-Dec-25	03-Jan-26	31-Jan-26	10-Feb-26	12-Feb-26	11-Mar-26		
									EC- 75.00	Planned Days			19	28	10	2	27	86	90
										Actual Dates									
Total									BA- 75.00										
									EC- 75.00										


 ২০/১১/২৫
 মহিদুর রহমান মোঃ মওদুদ
 নির্বাহী প্রকৌশলী
 সিভিল ডিভিশন-৬
 সিএএবি, কুমিল্লা, ঢাকা।


 ২০/১১/২৫
MD. HAFIZ AHMED
 Director
 Osmani Int'l Airport, Sylhet.

Approved

CIVIL AVIATION AUTHORITY, BANGLADESH
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA.

Executing Division: Civil Division-6.

Name of the Airport: Osmani International Airport, Sylhet.

ANNUAL PROCUREMENT PLAN

a)	Financial year: 2025-2026	c)	Ministry/Division:	Ministry of Civil Aviation & Tourism
b)	Reporting period: July, 2025 - June, 2026	d)	Head of Procuring Entity/Implementing Agency	Chairman, CAAB

PROCUREMENT OF WORKS- REVENUE BUDGET (Code No. 3258106)

Sl No	Package No.	Economic Code	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Advertise pre qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
R & M Code No-3258106: (Budget Allocation: Tk. 500.00 Lac)																			
1	WR-1		Repair and maintenance of Osmani International Airport, Sylhet during the year 2024-2025 (S.H:- Repair and maintenance of P-4/2 residential building in/c. other allied works).	Job	1	OTM-NCT	Chairman CAAB	CAAB Own Fund	BA-	26.50	Planned dates		15-Dec-25	03-Jan-26	31-Jan-26	10-Feb-26	12-Feb-26	11-Mar-26	
									EC-	26.50	Planned Days			19	28	10	2	27	86
											Actual Dates								180
2	WR-2		Repair and maintenance of Osmani International Airport, Sylhet during the year 2024-2025 (S.H:- Repair and maintenance of P-3/2 residential building (Security barrack-4) & unclassified tinshed building (security barrack-5) beside main approach road in/c. other allied works at Osmani International Airport, Sylhet).	Job	1	OTM-NCT	Chairman CAAB	CAAB Own Fund	BA-	26.00	Planned dates		20-Dec-25	08-Jan-26	05-Feb-26	15-Feb-26	17-Feb-26	16-Mar-26	
									EC-	26.00	Planned Days			19	28	10	2	27	86
											Actual Dates								180

[Signature]
28/11/25

[Signature]
28/11/25

[Signature]

[Signature]

Approved

SI No	Package No.	Economic Code	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost (Lac Taka)		Time Code for Process	Advertise pre qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10		11	12	13	14	15	16	17	18	19	20
3	WR-3		Repair and maintenance of Osmani International Airport, Sylhet during the year 2025-2026 (S.H:- Picking-up unserviceable facing brick, providing cement plaster at the same area, silicon sealant out side glass wall and Renewing outside painting of Passenger Terminal building in/c. necessary barbed wire work and painting at east side operational boundary wall and other related works).	Job	1	OTM-NCT	Chairman CAAB	CAAB Own Fund	BA-	52.00	Planned dates		25-Dec-25	13-Jan-26	10-Feb-26	20-Feb-26	22-Feb-26	21-Mar-26		
									EC-	52.00	Planned Days			19	28	10	2	27	86	90
											Actual Dates									
4	WR-4		Repair and maintenance of Osmani International Airport, Sylhet during the year 2024-2025 (S.H:- Repair and maintenance of 5 Storey (10 units) F-Type Building in/c. other allied works at Osmani International Airport, Sylhet).	Job	1	OTM-NCT	Chairman CAAB	CAAB Own Fund	BA-	50.00	Planned dates		30-Dec-25	18-Jan-26	15-Feb-26	25-Feb-26	27-Feb-26	26-Mar-26		
									EC-	50.00	Planned Days			19	28	10	2	27	86	180
											Actual Dates									
5	WR-5		Repair and maintenance of Osmani International Airport, Sylhet during the year 2025-2026 (S.H:- Replacement of damage Industrial profile sheet, renewing painting of truss and office area at export cargo in/c. other allied works at OIA, Sylhet).	Job	1	OTM-NCT	Chairman CAAB	CAAB Own Fund	BA-	110.00	Planned dates		4-Jan-26	23-Jan-26	20-Feb-26	02-Mar-26	04-Mar-26	31-Mar-26		
									EC-	110.00	Planned Days			19	28	10	2	27	86	90
											Actual Dates									
6	WR-6		Repair and maintenance of Osmani International Airport, Sylhet during the year 2025-2026 (S.H:- Renewing painting plastic paint, enamel paint, fernch polish at in side the terminal building, VIP sofa cover change in/c. necessary repair of thai door, partition, and power door, providing frosted paper with other associated works at OIA, Sylhet).	Job	1	OTM-NCT	Chairman CAAB	CAAB Own Fund	BA-	75.00	Planned dates		15-Dec-25	03-Jan-26	31-Jan-26	10-Feb-26	12-Feb-26	11-Mar-26		
									EC-	75.00	Planned Days			19	28	10	2	27	86	360
											Actual Dates									

[Signature]
20/11/25

[Signature]
20/11/25

[Signature]

[Signature]

Approved


Sl No	Package No.	Economic Code	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Advertise pre qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
7	WR-7		Repair and maintenance of Osmani International Airport, Sylhet during the year 2025-2026 (S.H:- Renewing painting of Import Cargo Building, Old Export Cargo, Gate no-2 in/c. other allied works at OIA, Sylhet).	Job	1	OTM-NCT	Chairman CAAB	CAAB Own Fund	BA- 20.50 EC- 20.50	Planned dates Planned Days		20-Dec-25	08-Jan-26	05-Feb-26	15-Feb-26	17-Feb-26	16-Mar-26	86	90
										Actual Dates									
8	WR-8		Repair and maintenance of Osmani International Airport, Sylhet during the year 2025-2026 (S.H:- Renewing painting of Curb Stone, Road marking at carpark, VIP carpark & approach road in/c. cleaning of rainwater passing drain and other allied works at OIA, Sylhet).	Job	1	OTM-NCT	Chairman CAAB	CAAB Own Fund	BA- 15.00 EC- 15.00	Planned dates Planned Days		25-Dec-25	13-Jan-26	10-Feb-26	20-Feb-26	22-Feb-26	21-Mar-26	86	90
										Actual Dates									
9	WR-9		Repair and maintenance of Osmani International Airport, Sylhet during the year 2025-2026 (S.H:- Cleaning of sewerage line, septic tank, sock well for PTB & residential area in/c. other allied works at OIA, Sylhet).	Job	1	OTM-NCT	Chairman CAAB	CAAB Own Fund	BA- 20.00 EC- 20.00	Planned dates Planned Days		30-Dec-25	19-Jan-26	05-Feb-26	15-Feb-26	17-Feb-26	16-Mar-26	76	360
										Actual Dates									
10	WR-10		Repair and maintenance of Osmani International Airport, Sylhet during the year 2025-2026 (S.H:- Repair and maintenance of 5 Storey (10 units) F-Type-02 Building in/c. other allied works at Osmani International Airport, Sylhet).	Job	1	OTM-NCT	Chairman CAAB	CAAB Own Fund	BA- 35.00 EC- 35.00	Planned dates Planned Days		4-Jan-26	23-Jan-26	20-Feb-26	02-Mar-26	04-Mar-26	31-Mar-26	86	180
										Actual Dates									
11	WR-11		Repair and maintenance of Osmani International Airport, Sylhet during the year 2025-2026 (S.H:- Repair and maintenance of 5 Storey (10 units) G-Type-03 Building in/c. other allied works at Osmani International Airport, Sylhet).	Job	1	OTM-NCT	Chairman CAAB	CAAB Own Fund	BA- 20.00 EC- 20.00	Planned dates Planned Days		20-Dec-25	08-Jan-26	05-Feb-26	15-Feb-26	17-Feb-26	16-Mar-26	86	90
										Actual Dates									


24/11/25

24/11/25


Approved

Sl No	Package No.	Economic Code	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Advertise pre qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
12	WR-12		Repair and maintenance of Osmani International Airport, Sylhet during the year 2025-2026 (S.H:- Repair and maintenance of Unclassified Tinshed quarters (1-5) near rest house in/c. other allied works at Osmani International Airport, Sylhet).	Job	1	OTM-NCT	Chairman CAAB	CAAB Own Fund	BA- 20.00 EC- 20.00	Planned dates Planned Days		25-Dec-25	13-Jan-26	10-Feb-26	20-Feb-26	22-Feb-26	21-Mar-26	86	90
13	WR-13		Repair and maintenance of Osmani International Airport, Sylhet during the year 2025-2026 (S.H:- Re-excavation, cleaning and repair of kutcha-pucca drains at residential area in/c. other allied works).	Job	1	OTM-NCT	Chairman CAAB	CAAB Own Fund	BA- 30.00 EC- 30.00	Planned dates Planned Days		30-Dec-25	18-Jan-26	15-Feb-26	25-Feb-26	27-Feb-26	26-Mar-26	86	180
Total									BA- 500.00 EC- 500.00										


 ২৫/১/২৫
 মইদুর রহমান মোঃ মওদুদ
 নির্বাহী প্রকৌশলী
 সিভিল ডিভিশন-৬
 সিএএবি, কুর্মিটোলা, ঢাকা।


 MD. HAFIZ AHMED
 Director
 Osmani Int'l Airport, Sylhet.




 ২৫.১.২৫

Approved