

CIVIL AVIATION AUTHORITY, BANGLADESH
OFFICE OF THE SUPERINTENDING ENGINEER
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA.

THAKURGAON AIRPORT , THAKURGAON.

ANNUAL PROCUREMENT PLAN FOR
DEVELOPMENT

&

REVENUE BUDGET

2025-2026

Approved

WORK/PROJECT EXECUTING DIVISION
CIVIL DIVISION-3.


Summary

Name of the Airport:- THAKURGAON AIRPORT, THAKURGAON.


Code No	Carried Over Work			New Work			Summary		
	No. of works	Estimated	Budget	No. of works	Estimated	Budget	No. of works	Estimated	Budget
		Cost (Lac)	Allocation (Lac)		Cost (Lac)	Allocation (Lac)		Cost (Lac)	Allocation (Lac)
1	2	3	4	5	6	7	8	9	10
100 (Development Work)	1	2,500.00	700.00	0	0.00	0.00	1	2,500.00	700.00


সদয় অবগতির জন্য জানানো যাচ্ছে যে, ঠাকুরগাঁও বিমানবন্দরের ২০২৫-২০২৬ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan এ Carried Over Work এর অর্ন্তভুক্ত উন্নয়ন, মেরামত ও রক্ষনাবেক্ষন কাজ সমূহের মধ্যে কিছু কিছু কাজ বিগত ২০২৪-২০২৫ আর্থিক সালে কর্তৃপক্ষের প্রশাসনিক অনুমোদনক্রমে দরপত্র আহবান করা হয়েছিল কিন্তু সময়ের অভাবে কোন কোন ক্ষেত্রে দরপত্র মূল্যায়ন বাজেট বরাদ্দ স্বল্পতাহেতু কিছু কাজ সম্পাদন করা সম্ভব হয়নি। উক্ত কাজ গুলো জরুরী ভিত্তিতে বাস্তবায়নযোগ্য বিবেচনায় চলতি ২০২৫-২০২৬ আর্থিক সালে চলমান রেখে নতুন কাজগুলো e-GP এর মাধ্যমে টেন্ডার প্রক্রিয়া সম্পন্ন করা হবে। এমতাবস্থায় এতদসংগে পরবর্তী ২০২৫-২০২৬ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan অনুমোদনের জন্য সুপারিশ করা হলো।



নির্বাহী প্রকৌশলী
সিভিল বিভাগ-৩, ঢাকা।
(মোহাম্মদ মেহেদী হাসান)
নির্বাহী প্রকৌশলী (সিভিল)
সিভিল বিভাগ-৩
সিএএবি, কুর্মিটোলা, ঢাকা।


পরিচালক
(পরিকল্পনা, অপারেশনাল প্রশিক্ষণ, উন্নয়ন ও মনিটরিং বিভাগ)
সিএএবি, সদর দপ্তর, ঢাকা।

মোহাম্মদ মোস্তাফিজুর রহমান
পরিচালক (পরিঃ, অপঃ, প্রশিঃ, উন্নঃ ও মনিঃ)


তত্ত্বাবধায়ক প্রকৌশলী
সিভিল সার্কেল প্রকল্প, সিএএবি, ঢাকা।
মোঃ আমিনুল হাসিব
তত্ত্বাবধায়ক প্রকৌশলী (সিভিল)(চঃদাঃ)
সিভিল সার্কেল প্রকল্প
সিএএবি, কুর্মিটোলা, ঢাকা


সদস্য
(পরিচালনা ও পরিকল্পনা)
সিএএবি, সদর দপ্তর, ঢাকা।
এয়ার কমন্ডার আবু সাঈদ মেহবুব খান
সদস্য (পরিচালনা ও পরিকল্পনা)
বেসামরিক বিমান চলাচল কর্তৃপক্ষ।


প্রধান প্রকৌশলী
সিএএবি, সদর দপ্তর, ঢাকা।

Approved
চেয়ারম্যান
সিএএবি, সদর দপ্তর,
কুর্মিটোলা, ঢাকা।
এয়ার ভাইস মার্শাল মোঃ মোজ্জা মাহমুদ সিদ্দিক
চেয়ারম্যান
বাংলাদেশ বেসামরিক বিমান চলাচল কর্তৃপক্ষ

CIVIL AVIATION AUTHORITY , BANGLADESH
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA

Executing Division: Civil Division-3

Name of the Airport:- Thakurgaon Airport, Thakurgaon.

Ministry/Division : Ministry of Civil Aviation & Tourism
 Agency : Civil Aviation Authority, Bangladesh
 Name of the Procuring Entity & Code : Civil Division-3, Code No- 100
 Project Programme Name and Code : Development Work - 100

Budget : Development
 Budget Allocation for FY 2025-26 : 700.00 Lac
 Estimated Cost : 2,500.00 Lac

Sl. No	Package No	Economic Code	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Budget allocation/(Estimated cost)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1		4111317	Construction of Boundary wall at Thakurgaon Airport.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 700.00	Planned dates									
									EC- 2,500.00	Planned days									
										Actual dates		26-Sep-23	26-Oct-23	2-Nov-23	9-Nov-23	3-Dec-23	17-Dec-23	82	720
									BA- 700.00										
									EC- 2,500.00										

Approved