

CIVIL AVIATION AUTHORITY, BANGLADESH
OFFICE OF THE SUPERINTENDING ENGINEER
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA.

CUMILLA AIRPORT , CUMILLA.

ANNUAL PROCUREMENT PLAN FOR
DEVELOPMENT

&

REVENUE BUDGET

2025-2026

Approved

WORK/PROJECT EXECUTING DIVISION
CIVIL DIVISION-3.

Summary

Name of the Airport:- CUMILLA AIRPORT , CUMILLA.


Code No	Carried Over Work			New Work			Summary		
	No. of works	Estimated Cost (Lac)	Budget Allocation (Lac)	No. of works	Estimated Cost (Lac)	Budget Allocation (Lac)	No. of works	Estimated Cost (Lac)	Budget Allocation (Lac)
1	2	3	4	5	6	7	8	9	10
100 (Development Work)	0	0.00	0.00	3	800.00	200.00	3	800.00	200.00
3258133 (R & M of Airport)	0	0.00	0.00	3	65.00	65.00	3	65.00	65.00
3258104 (R&M of Navigation and Installation)	0	0.00	0.00	0	0.00	0.00	0	0.00	0.00
3258106 (R& M of Building)	0	0.00	0.00	2	55.00	55.00	2	55.00	55.00
								920.00	320.00


সদয় অবগতির জন্য জানানো যাচ্ছে যে, কুমিল্লা বিমানবন্দরের ২০২৫-২০২৬ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan এ Carried Over Work এর অন্তর্ভুক্ত উন্নয়ন, মেরামত ও রক্ষণাবেক্ষন কাজ সমূহের মধ্যে কিছু কিছু কাজ বিগত ২০২৪-২০২৫ আর্থিক সালে কর্তৃপক্ষের প্রশাসনিক অনুমোদনক্রমে দরপত্র আহবান করা হয়েছিল কিন্তু সময়ের অভাবে কোন কোন ক্ষেত্রে দরপত্র মূল্যায়ন বাজেট বরাদ্দ স্বল্পতাহেতু কিছু কাজ সম্পাদন করা সম্ভব হয়নি। উক্ত কাজ গুলো জরুরী ভিত্তিতে বাস্তবায়নযোগ্য বিবেচনায় চলতি ২০২৫-২০২৬ আর্থিক সালে চলমান রেখে নতুন কাজগুলো e-GP এর মাধ্যমে টেন্ডার প্রক্রিয়া সম্পন্ন করা হবে। এমতাবস্থায় এতদসঙ্গে পরবর্তী ২০২৫-২০২৬ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan অনুমোদনের জন্য সুপারিশ করা হলো।


মোঃ জাফর হোসেন ইসলাম
বিমান বন্দর ব্যবস্থাপক
কুমিল্লা বিমানবন্দর, কুমিল্লা।


নির্বাহী প্রকৌশলী
(মোঃ হুমায়ুন কবীর হোসেন)
নির্বাহী প্রকৌশলী (সিভিল)
সিভিল বিভাগ-৩
সিএএবি, কুমিল্টোলা, ঢাকা।


তত্ত্বাবধায়ক প্রকৌশলী
সিভিল সার্কেল, প্রকল্প, সিএএবি, ঢাকা।
মোঃ আমিনুল হাসিব
তত্ত্বাবধায়ক প্রকৌশলী (সিভিল)(চঃদাঃ)
সিভিল সার্কেল প্রকল্প
সিএএবি, কুমিল্টোলা, ঢাকা।


প্রধান প্রকৌশলী
সিএএবি, সদর দপ্তর, ঢাকা।


পরিচালক
(পরিকল্পনা, অপারেশনাল প্রশিক্ষণ, উন্নয়ন ও মনিটরিং বিভাগ)
সিএএবি, সদর দপ্তর, ঢাকা।

মোহাম্মদ মোস্তাফিজুর রহমান
পরিচালক (পরিকল্পনা, অপারেশন, প্রশিক্ষণ, উন্নয়ন ও মনিটরিং)


সদস্য
(পরিচালনা ও পরিকল্পনা)
সিএএবি, সদর দপ্তর, ঢাকা।

এয়ার কমন্ডার আবু সাঈদ মেহবুব খান
সদস্য (পরিচালনা ও পরিকল্পনা)
বেসামরিক বিমান চলাচল কর্তৃপক্ষ।

Approved

চেয়ারম্যান
সিএএবি, সদর দপ্তর,
কুমিল্টোলা, ঢাকা।

এয়ার ভাইস মার্শাল মোঃ মোস্তাফা মাহমুদ সিদ্দিক
চেয়ারম্যান
বাংলাদেশ বেসামরিক বিমান চলাচল কর্তৃপক্ষ

CIVIL AVIATION AUTHORITY , BANGLADESH
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA

Executing Division: Civil Division-3

Name of the Airport:- Cumilla Airport, Cumilla.

Ministry/Division : Ministry of Civil Aviation & Tourism
Agency : Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : Civil Division-3, Code No- 100
Project Programme Name and Code : Development Work - 100

Budget : Development
Budget Allocation for FY : 200.00 Lac
Estimated Cost : 800.00 Lac

Sl No	Package No	Economic Code	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Budget allocation/ (Estimated cost)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1		4111302	Re-construction of approach road in/c. other allied works at Cumilla Airport.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 50.00 EC- 100.00	Planned dates Planned days Actual dates		24-Dec-25 14 14	7-Jan-26 14 14	21-Jan-26 14 14	28-Jan-26 7 7	4-Feb-26 7 14	18-Feb-26 14 14	56 70 70	60
2		4111201	Construction of PTB cum office for CAAB officers and stuff in/c. E/M and other allied works.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 100.00 EC- 500.00	Planned dates Planned days Actual dates		15-Feb-26 14 14	1-Mar-26 14 14	15-Mar-26 14 14	22-Mar-26 7 7	29-Mar-26 7 14	12-Apr-26 14 14	56 70 70	540
3		4111317	Construction of boundary wall around the DVOR area with guard room in/c. other allied works.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 50.00 EC- 200.00	Planned dates Planned days Actual dates		5-Mar-26 14 14	19-Mar-26 14 14	2-Apr-26 7 7	9-Apr-26 7 7	16-Apr-26 7 14	30-Apr-26 14 14	56 70 70	270
Grand Total: Tk									BA- 200.00 EC- 800.00										

Approved

CIVIL AVIATION AUTHORITY, BANGLADESH
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA

Executing Division: Civil Division-3

Name of the Airport:- Cumilla Airport, Cumilla.

Ministry/Division : Ministry of Civil Aviation & Tourism
 Agency : Civil Aviation Authority, Bangladesh
 Name of the Procuring Entity & Code : Civil Division-3, Code No- 3258133
 Project Programme Name and Code : Repair & Maintenance - 3258133

Budget : Revenue
 Budget Allocation for FY 2025- : 65.00 Lac
 Estimated Cost : 65.00 Lac

Sl No	Package No	Economic Code	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Budget allocation/ (Estimated cost)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
O & M Code No-3258133: (Budget Allocation : 65.00 Lakh)																			
1			Repair and maintenance of existing Terminal building with office area, Control tower, Airport jame mosque in/c. other related works.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 25.00	Planned dates		20-Jan-26	3-Feb-26	17-Feb-26	24-Feb-26	3-Mar-26	17-Mar-26	56	45
									EC- 25.00	Planned days			14	14	7	7	14	70	
										Actual dates									
2			Repair and maintenance of existing Power house, with providing generator base, duct line cover, glass partition in/c. other related necessary works.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 20.00	Planned dates		25-Jan-26	8-Feb-26	22-Feb-26	1-Mar-26	8-Mar-26	22-Mar-26	56	45
									EC- 20.00	Planned days			14	14	7	7	14	70	
										Actual dates									
3			Providing C.C. parking tiles, drainage system around the PTB, power house and Airport jame mosque area in/c. other related necessary works.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 20.00	Planned dates		30-Jan-26	13-Feb-26	27-Feb-26	6-Mar-26	13-Mar-26	27-Mar-26	56	45
									EC- 20.00	Planned days			14	14	7	7	14	70	
										Actual dates									
Sub Total: -Tk.									65.00										
									65.00										

Approved

CIVIL AVIATION AUTHORITY , BANGLADESH
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA

Executing Division: Civil Division-3

Name of the Airport:- Cumilla Airport, Cumilla.

Ministry/Division : Ministry of Civil Aviation & Tourism
Agency : Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : Civil Division-3, Code No- 3258104
Project Programme Name and Code : Repair & Maintenance - 3258104

Budget : Revenue
Budget Allocation for FY 2025- : 0.00 Lac
Estimated Cost : 0.00 Lac

Sl No	Package No	Economic Code	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Budget allocation/ (Estimated cost)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
O & M Code No-3258104: (Budget Allocation : 00.00 Lakh)																			
1			(N/A)	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 0.00 EC- 0.00	Planned dates									
										Planned days									
										Actual dates									
Sub Total: -Tk.									BA- 0.00										
									EC- 0.00										






Approved

CIVIL AVIATION AUTHORITY, BANGLADESH
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA

Executing Division: Civil Division-3

Name of the Airport:- Cumilla Airport, Cumilla.

Ministry/Division : Ministry of Civil Aviation & Tourism
Agency : Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : Civil Division-3, Code No- 3258106
Project Programme Name and Code : Repair & Maintenance - 3258106

Budget : Revenue
Budget Allocation for FY : 55.00 Lac
Estimated Cost : 55.00 Lac

Sl No	Package No	Economic Code	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Budget allocation/ (Estimated cost)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
O & M Code No-3258106: (Budget Allocation 55.00 Lakh)																			
1			Repair and maintenance of Bachelor quarter, providing floor tiles, window grill and shutter of D-type quarter in/c. other allied works.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 30.00	Planned dates		21-Jan-26	4-Feb-26	18-Feb-26	25-Feb-26	4-Mar-26	18-Mar-26	56	45
									EC- 30.00	Planned days			14	14	7	7	14	70	
										Actual dates									
2			Repair and maintenance of F & G type quarter with providing C.C based road for interconnection to main road in/c. other allied works.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 25.00	Planned dates		3-Feb-26	17-Feb-26	3-Mar-26	10-Mar-26	17-Mar-26	31-Mar-26	56	45
									EC- 25.00	Planned days			14	14	7	7	14	70	
										Actual dates									
Sub Total: -Tk.									BA- 55.00										
									EC- 55.00										

Approved