



**CIVIL AVIATION AUTHORITY, BANGLADESH
OFFICE OF THE SUPERINTENDING ENGINEER,
E/M CIRCLE-PROJECT, KURMITOLA, DHAKA.
ISHURDI AIRPORT**

**ANNUAL PROCUREMENT PLAN FOR
NON DEVELOPMENT
&
REVENUE BUDGET
FINANCIAL YEAR: 2025-2026.**

Approved

**WORKS/PROJECT EXECUTING DIVISION
E/M DIVISION-4**

SUMMARY

Name of Airport: - **Ishurdi Airport, Ishurdi**

Division:- **E/M Division-4**

Code	Carried Over (Ongoing)			New Works			Total		
	No. of Works	Estimated Cost (Lac)	Budget Allocated (Lac)	No. of Works	Estimated Cost (Lac)	Budget Allocated (Lac)	Total Works (1+5)	Estimated Cost (Lac) (3+6)	Budget Allocated (Lac) (4+7)
1	2	3	4	5	6	7	8	9	10
100	0	0.00	0.00	5	183.00	5.00	5	183.00	5.00
3258134	0.00	0.00	0.00	3	30.00	30.00	3	30.00	30.00
3258105	0.00	0.00	0.00	5	50.00	50.00	5	50.00	50.00
3258107	0.00	0.00	0.00	5	45.00	45.00	5	45.00	45.00
Total=	0.00	0.00	0.00	18.00	308.00	130.00	18.00	308.00	130.00

সদয় অবগতির জন্য জানানো যাচ্ছে যে, ঈশ্বরদী বিমানবন্দরের ২০২৫-২০২৬ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan এ Ongoing work এর অন্তর্ভুক্ত উন্নয়ন, মেরামত ও রক্ষণাবেক্ষণ কাজ সমূহের মধ্যে কিছু কিছু কাজ বিগত আর্থিক সালে কর্তৃপক্ষের প্রশাসনিক অনুমোদন ক্রমে দরপত্র আহবান করা হয়েছিল কিন্তু সময়ের অভাবে কোন কোন ক্ষেত্রে দরপত্র মূল্যায়ন / কাজ সমাপ্ত করা / আংশিক অথবা সম্পূর্ণ বিল প্রদান করা সম্ভব হয়নি। উক্ত কাজগুলো জরুরি ভিত্তিতে বাস্তবায়নযোগ্য বিবেচনায় চলতি ২০২৫-২০২৬ আর্থিক সালে চলমান রেখে নতুন কাজগুলো e-GP এর মাধ্যমে টেন্ডার প্রক্রিয়া সম্পন্ন করা হবে। এমতাবস্থায় এতদসঙ্গে প্রণীত ২০২৫-২০২৬ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan অনুমোদন করার জন্য সুপারিশ করা হলো।

দাখিলকৃত APP টি সদয় অনুমোদনের জন্য পেশ করা হলো।

মোহাঃ দিলারা পারভীন
বিমানবন্দর ব্যবস্থাপক
ঈশ্বরদী বিমানবন্দর।

জাহাঙ্গীর আরিফ
নির্বাহী প্রকৌশলী(ই/এম)
ই/এম বিভাগ-৪, সিএএবি।

শুভাশীষ বড়ুয়া
তত্ত্বাবধায়ক প্রকৌশলী(ই/এম)
ই/এম সার্কেল-প্রকল্প, সিএএবি।

মোঃ জাকারিয়া হোসেন
প্রধান প্রকৌশলী(চ:দা:)
সিএএবি, সদর দপ্তর, ঢাকা।

মোঃ মোস্তাফিজুর রহমান
পরিচালক (পরিকল্পনা)
সিএএবি, সদর দপ্তর, ঢাকা।

এয়ার কমোডর আবু সাইদ মেহবুব খান
সদস্য (পরিঃ/পরিঃ)
সিএএবি, সদর দপ্তর, ঢাকা।

Approved
এয়ার ভাইস মার্শাল মোঃ মোস্তাফা মাহমুদ সিদ্দিক
চেয়ারম্যান
সিএএবি, সদর দপ্তর, কুর্মিটোলা, ঢাকা।

ANNUAL PROCUREMENT PLAN																			
Financial Year 2025-2026																			
Ministry/Division			: Ministry of Civil Aviation & Tourism																
Agency			: Civil Aviation Authority of Bangladesh																
Procuring Entity Name & Code			: Superintending Engineer (E/M), E/M Circle Project and Executive Engineer (E/M), E/M Division-4, CAAB.																
Project/Programme Name & Code			: Capital Expenditure (Own Fund)-100																
Annual Budget: Development Budget Allocation for FY 2025-2026 Tk. 5 Lac																			
SL NO.	Economic Code	Description of Procurement Item Name and Location of Supplier	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (In Lac Taka)	Time Code for Process	Not used in Good	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
1	WR-1 E.Code 4112303 BSL-1	Replacement of old Generators at Ishurdi Airport. (July' 2023 to June' 2025) (Budget Tk. 01.00)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	28.00	1.00	Planned Dates		11-Aug-25	27-Aug-25	26-Oct-25	4-Nov-25	10-Nov-25	7-Dec-25		
										Planned Days				60	10	7	28	105	
										Actual Dates									
2	WR-2 E.Code 4111323 BSL-4	Providing & Installation of Submersible water Pump i/c related works for existing pump house located near APM office at Ishurdi Airport. (July' 2023 to June' 2025) (Budget Tk. 01.00)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	25.00	1.00	Planned Dates		25-Oct-25	8-Nov-25	7-Jan-26	17-Jan-26	24-Jan-26	21-Feb-26		
										Planned Days		30	14	60	10	7	28	119	
										Actual Dates									
3	WR-3 E.Code 4112318	Providing & Installation of LED street light with allied works at Ishurdi Airport. (July' 2023 to June' 2025) (Budget Tk. 01.00)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	70.00	1.00	Planned Dates		25-Oct-25	8-Nov-25	7-Jan-26	17-Jan-26	24-Jan-26	21-Feb-26		
										Planned Days		30	14	60	10	7	28	119	
										Actual Dates									
4	WR-4 E.Code 4112318 BSL-5	Upgradation of power house i/c sub-station with allied works at Ishurdi Airport. (July' 2025 to June' 2027) (Budget Tk. 01.00)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	30.00	1.00	Planned Dates		25-Nov-25	9-Dec-25	7-Feb-26	17-Feb-26	24-Feb-26	24-Mar-26		
										Planned Days		30	14	60	10	7	28	119	
										Actual Dates									
5	WR-5 E.Code 4111313 BSL-5	Providing and Laying of Power Cable From H-pole to main L.T panel i/c other necessary E/M works at Ishurdi Airport. (July' 2025 to June' 2027) (Budget Tk. 01.00)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	30.00	1.00	Planned Dates		25-Oct-25	8-Nov-25	7-Jan-26	17-Jan-26	24-Jan-26	21-Feb-26		
										Planned Days		30	14	60	10	7	28	119	
										Actual Dates									
Budget Allocation (BA) and Estimated Cost (EC) 2025-2026								183	5										

মোঃ দিলারা পারভীন (এ.ডি)
বিমান বন্দর ব্যবস্থাপক
শাহমুখদুম বিমানবন্দর, রাজশাহী।

জাহাঙ্গীর আরিফ
নির্বাহী প্রকৌশলী (ই/এম)
ই/এম বিভাগ-৪ সিএএবি, ঢাকা

শুভাশীষ বড়ুয়া
তত্ত্বাবধায়ক প্রকৌশলী (ই/এম)
ই/এম সার্কেল-প্রকল্প,
সিএএবি, কুর্মিটোলা, ঢাকা।

মোঃ জাকারিয়া হোসেন
প্রধান প্রকৌশলী (চ.দা.)
সিএএবি, সদর দপ্তর, ঢাকা

Approved

8

ANNUAL PROCUREMENT PLAN
Financial Year 2025-2026

Ministry/Division : Ministry of Civil Aviation & Tourism
Agency : Civil Aviation Authority of Bangladesh
Procuring Entity Name & Code : Superintending Engineer (E/M), E/M Circle Project and Executive Engineer (E/M), E/M Division-4, CAAB.
Project/Programme Name & Code : REVENUE BUDGET, CODE NO. 3258134

Budget : Non Development
Annual Budget :Tk. 30.00 Lac

SL. No.	Package No.	Description of Procurement Item Name and Location of Supplier	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Fund	Est'd Cost (In Lac Taka)	Budget Allocation (In Lac Taka)	Time Code for Process	Not used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
3258134 - Repair & Maintenance of Aerodrome (E/M)																			
1	WR-1	Providing & Replacement of LT Panel, PFI in/c necessary works for sub-station in/c other works at Ishurdi Airport. (Budget Tk.10.00)	Job	1	NCT-OTM	HOPE	Revenue	10	10	Planned Dates		11-Aug-25	27-Aug-25	26-Oct-25	4-Nov-25	10-Nov-25	7-Dec-25		25-Mar-26
										Planned Days				60	10	7	28	105	
										Actual Dates									
2	WR-2	Providing & Replacement of LT Panel & Laying of cable for T/B & R/A in/c other works at Ishurdi Airport. (Budget Tk. 16.00)	Job	1	NCT-OTM	HOPE	Revenue	16	16	Planned Dates		15-Dec-25	29-Dec-25	27-Feb-26	9-Mar-26	16-Mar-26	13-Apr-26		
										Planned Days		30	14	60	10	7	28	119	149
										Actual Dates									
3	WR-3	Unseen/Emergency/repair/Maintenance/Supply/Works at SMA, Rajshahi. (Budget Tk. 4.00)	Job	1	NCT-OTM	Member O & P	Revenue	4	4	Planned Dates		15-Dec-25	29-Dec-25	27-Feb-26	9-Mar-26	16-Mar-26	13-Apr-26		
										Planned Days		30	14	60	10	7	28	119	120
										Actual Dates									
Sub-Total =								30.00	30.00										

মোসাঃ দিলারা পারভীন (এ.ডি)
বিমান বন্দর ব্যবস্থাপক
শাহমুখদুম বিমানবন্দর, রাজশাহী।

জাহাঙ্গীর আরিফ
নির্বাহী প্রকৌশলী (ই/এম)
ই/এম বিভাগ-৪ সিএএবি, ঢাকা

শুভাশীষ বড়ুয়া
তত্ত্বাবধায়ক প্রকৌশলী (ই/এম)
ই/এম সার্কেল-প্রকল্প,
সিএএবি, কুর্মিটোলা, ঢাকা।

মোঃ আবু রিয়া হোসেন
প্রধান প্রকৌশলী (চ.স.)
সিএএবি, সদর দপ্তর, ঢাকা

Approved

ANNUAL PROCUREMENT PLAN
Financial Year 2025-2026

Ministry/Division : Ministry of Civil Aviation & Tourism
Agency : Civil Aviation Authority of Bangladesh
Procuring Entity Name & Code : Superintending Engineer (E/M), E/M Circle Project and Executive Engineer (E/M), E/M Division-4, CAAB.
Project/Programme Name & Code : REVENUE BUDGET, CODE NO. 3258105

Budget : Non Development
Annual Budget :Tk. 50.00 Lac

SL. No.	Package No.	Description of Procurement Item Name and Location of Supplier	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (In Lac Taka)	Time Code for Process	Not used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		19
3258105 - SUB-STATION & OTHER RELATED WORK																			
1	WR-1	Unseen/Emergency/repair/Maintenance / Supply/Works at Ishurdi Airport(S:H: Replacement of lightning arrester, dropout fuse, Disconnector, U-channel, HT cable, pole stay ,pole Painting and PTB Submersible water pump i/c other related works at Ishurdi Airport.) (Budget Tk. 34.00)	Job	1	NCT-OTM	HOPE	Revenue	34	34	Planned Dates		25-Oct-25	8-Nov-25	7-Jan-26	17-Jan-26	24-Jan-26	21-Feb-26		
										Planned Days		30	14	60	10	7	28	119	149
										Actual Dates									
2	WR-2	Unseen/Emergency/repair/Maintenance / Supply/Works at Ishurdi Airport during the year 2024-2025 (S:H: - Providing & fitting/fixing of 5 ton air conditioning machine (Departmentaly supply) for VIP lounge & Guest room at Ishurdi Airport. (Budget Tk. 05.00)	Job	1	NCT-OTM	Member O & P	Revenue	5.00	5.00	Planned Dates		25-Dec-25	8-Jan-26	9-Mar-26	19-Mar-26	26-Mar-26	23-Apr-26		
										Planned Days		30	14	60	10	7	28	119	180
										Actual Dates									
3	WR-3	Repair, maintenance, servicing of generator set at Ishurdi Airport. (Budget Tk. 07.00)	Job	1	NCT-OTM	Member O & P	Revenue	7.00	7.00	Planned Dates		25-Dec-25	8-Jan-26	9-Mar-26	19-Mar-26	26-Mar-26	23-Apr-26		
										Planned Days		30	14	60	10	7	28	119	180
										Actual Dates									
4	GR-1	Supply of different types filter, mother board, battery charger for 2 nos generator at Ishurdi Airport. (Budget Tk. 03.00)	Job	1	NCT-OTM	Member O & P	Revenue	3	3	Planned Dates		5-Dec-25	19-Dec-25	17-Feb-26	27-Feb-26	6-Mar-26	3-Apr-26		
										Planned Days		30	14	60	10	7	28	119	135
										Actual Dates									
5	WR-4	Unseen/Emergency/repair/Maintenance / Supply/Works at SMA, Rajshahi. (Budget Tk. 01.00)	Job	1	NCT-OTM	HOPE	Revenue	1	1	Planned Dates		1-Dec-25	15-Dec-25	13-Feb-26	23-Feb-26	2-Mar-26	30-Mar-26		
										Planned Days		30	14	60	10	7	28	119	160
										Actual Dates									
Sub-Total =								50.00	50.00										

মোঃ দিলারা পারভীন (এ.ডি)
বিমান বন্দর ব্যবস্থাপক
শাহরুখদুর্গ বিমানবন্দর, রাজশাহী।

জাহাঙ্গীর আরিফ
নির্বাহী প্রকৌশলী (ই/এম)
ই/এম বিভাগ-৪ সিএএবি, ঢাকা

25.11.2025 মোঃ আবুল কালাম
শুভাশীষ বড়ুয়া প্রধান প্রকৌশলী (উ.দা.)
তত্ত্বাবধায়ক প্রকৌশলী (ই/এম) সিএএবি, সদর দপ্তর, ঢাকা
ই/এম সার্কেল-প্রকল্প,
সিএএবি, কুমিল্লা-১ ঢাকা।

Approved

ANNUAL PROCUREMENT PLAN
Financial Year 2025-2026


Ministry/Division : Ministry of Civil Aviation & Tourism
Agency : Civil Aviation Authority of Bangladesh
Procuring Entity Name & Code : Superintending Engineer (E/M), E/M Circle Project and Executive Engineer (E/M), E/M Division-4, CAAB.
Project/Programme Name & Code : REVENUE BUDGET, CODE NO. 3258107

Budget : Non Development
Annual Budget : Tk. 45.00 Lac

SL. No.	Package No.	Description of Procurement Item Name and Location of Supplier	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Fund	Est'd Cost (In Lac Taka)	Budget Allocation (In Lac Taka)	Time Code for Process	Not used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		19
3258107 - Repair & Maintenance of Building (E/M)																			
1	WR-1	Providing & Replacement of electric pole, light fittings and cable laying for main approach road & in/c other works at Ishurdi Airport. (Budget Tk. 28.00)	Job	1	NCT-OTM	HOPE	Revenue	28	28	Planned Days		15-Dec-25	29-Dec-25	27-Feb-26	9-Mar-26	16-Mar-26	13-Apr-26		
										Actual Dates		30	14	60	10	7	28	119	149
										Planned Dates									
2	WR-2	Procurement of different type electro-mechanical tools, spare and consumable materials at Ishurdi Airport. (Budget Tk. 6.5)	Job	1	NCT-OTM	Member O & P	Revenue	6.5	6.5	Planned Days		1-Dec-25	15-Dec-25	13-Feb-26	23-Feb-26	2-Mar-26	30-Mar-26		
										Actual Dates		30	14	60	10	7	28	119	120
										Planned Dates									
3	GR-1	Procurement of different type electro-mechanical consumable materials & other accessories for rest room at Ishurdi Airport. (Budget Tk. 05.00)	Job	1	NCT-OTM	Member O & P	Revenue	5	5	Planned Days		15-Nov-25	29-Nov-25	28-Jan-26	7-Feb-26	14-Feb-26	14-Mar-26		
										Actual Dates		30	14	60	10	7	28	119	135
4	WR-3	Providing & laying of power cable with feeder box, AC and other necessary E/M works for residential mosque at Ishurdi Airport. (Budget Tk. 4.5)	Job	1	NCT-LTM	HOPE	Revenue	4.5	4.5	Planned Days		25-Oct-25	8-Nov-25	7-Jan-26	17-Jan-26	24-Jan-26	21-Feb-26		
										Actual Dates		30	14	60	10	7	28	119	180
										Planned Dates									
5	WR-4	Unseen/Emergency/repair/Maintenance/ Supply/Works at SMA, Rajshahi. (Budget Tk. 01.00)	Job	1	NCT-OTM	HOPE	Revenue	1	1	Planned Days		15-Oct-25	29-Oct-25	28-Dec-25	7-Jan-26	14-Jan-26	11-Feb-26		
										Actual Dates		30	14	60	10	7	28	119	120
										Planned Dates									
Sub-Total								45.00	45.00										


মোসাঃ দিলারা পারভীন (এ.ডি)
বিমান বন্দর ব্যবস্থাপক
শাহমুখদুম বিমানবন্দর, রাজশাহী।


জাহাঙ্গীর আরিফ
নির্বাহী প্রকৌশলী (ই/এম)
ই/এম বিভাগ-৪ সিএএবি, ঢাকা


25.11.2025
শুভাঙ্গীষ বড়ুয়া
তত্ত্বাবধায়ক প্রকৌশলী (ই/এম)
ই/এম সার্কেল-একত্র,
সিএএবি, কুমিল্লা, ঢাকা।


মোঃ আবুল কালাম হোসেন
প্রথম প্রকৌশলী (চ.দা.)
সিএএবি, নদের দত্ত, ঢাকা

Approved

