

CIVIL AVIATION AUTHORITY, BANGLADESH
OFFICE OF THE SUPERINTENDING ENGINEER
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA.

ISHURDI AIRPORT , PABNA

ANNUAL PROCUREMENT PLAN FOR
DEVELOPMENT

&

REVENUE BUDGET

2025-2026

Approved

WORK/PROJECT EXECUTING DIVISION
CIVIL DIVISION-3.

Summary

Name of the Airport:- Ishurdi Airport, Pabna

Code No	Carried Over Work			New Work			Summary		
	No. of works	Estimated Cost (Lac)	Budget Allocation (Lac)	No. of works	Estimated Cost (Lac)	Budget Allocation (Lac)	No. of works	Estimated Cost (Lac)	Budget Allocation (Lac)
1	2	3	4	5	6	7	8	9	10
100 (Development Work)	0	0.00	0.00	3	100.00	50.00	3	100.00	50.00
3258133 (R & M of Airport)	0	0.00	0.00	2	30.00	30.00	2	30.00	30.00
3258104 (R&M of Navigation and Installation)	0	0.00	0.00	1	10.00	10.00	1	10.00	10.00
3258106 (R & M of Building)	0	0.00	0.00	1	30.00	30.00	1	30.00	30.00


সদয় অবগতির জন্য জানানো যাচ্ছে যে, ইশ্বরদী বিমানবন্দরের ২০২৫-২০২৬ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan এ Carried Over Work এর অন্তর্ভুক্ত উন্নয়ন, মেরামত ও রক্ষণাবেক্ষন কাজ সমূহের মধ্যে কিছু কিছু কাজ বিগত ২০২৪-২০২৫ আর্থিক সালে কর্তৃপক্ষের প্রশাসনিক অনুমোদনক্রমে দরপত্র আহবান করা হয়েছিল কিন্তু সময়ের অভাবে কোন কোন ক্ষেত্রে দরপত্র মূল্যায়ন বাজেট বরাদ্দ স্বল্পতাহেতু কিছু কাজ সম্পাদন করা সম্ভব হয়নি। উক্ত কাজ গুলো জরুরী ভিত্তিতে বাস্তবায়নযোগ্য বিবেচনায় চলতি ২০২৫-২০২৬ আর্থিক সালে চলমান রেখে নতুন কাজগুলো e-GP এর মাধ্যমে টেন্ডার প্রক্রিয়া সম্পন্ন করা হবে। এমতাবস্থায় এতদসংগে পরবর্তী ২০২৫-২০২৬ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan অনুমোদনের জন্য সুপারিশ করা হলো।


 মোঃ ফারুক হোসেন (এ ডি)
 ইশ্বরদী বিমানবন্দর, পাবনা।
 ইশ্বরদী বিমানবন্দর, ইশ্বরদী
 পাবনা।


 পরিচালক
 (পরিকল্পনা, অপারেশনাল প্রশিক্ষণ, উন্নয়ন ও মনিটরিং বিভাগ)
 সিএএবি, সদর দপ্তর, ঢাকা।

মোহাম্মদ মোস্তাফিজুর রহমান
 পরিচালক (পরিঃ, অপঃ, প্রশিঃ, উন্নঃ ও মনিঃ)


 নির্বাহী প্রকৌশলী
 (মোহাম্মদ মোস্তাফিজুর রহমান)
 নির্বাহী প্রকৌশলী (সিভিল)
 সিভিল বিভাগ-৩
 সিএএবি, কুর্মিটোলা, ঢাকা।


 মোঃ আমিনুল হক
 তত্ত্বাবধায়ক প্রকৌশলী (সিভিল)
 সিভিল সার্কেল প্রকল্প
 সিএএবি, কুর্মিটোলা, ঢাকা।
 ২৫.১১.২৫
 (পরিচালনা ও পরিকল্পনা)
 সিএএবি, সদর দপ্তর, ঢাকা।

এয়ার কমন্ডার আবু সাঈদ মেহবুব খান
 সদস্য (পরিচালনা ও পরিকল্পনা)
 বেসামরিক বিমান চলাচল কর্তৃপক্ষ।


 প্রধান প্রকৌশলী
 সিএএবি, সদর দপ্তর, ঢাকা।
 ২৫.১১.২৫
 Approved
 চেয়ারম্যান
 সিএএবি, সদর দপ্তর,
 কুর্মিটোলা, ঢাকা।

CIVIL AVIATION AUTHORITY , BANGLADESH
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA

Executing Division: Civil Division-3

Name of the Airport:- Ishurdi Airport, Pabna.

Ministry/Division : Ministry of Civil Aviation & Tourism
Agency : Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : Civil Division-3, Code No- 100
Project Programme Name and Code : Development Work - 100

Budget : Development
Budget Allocation for FY : 50.00 Lac
Estimated Cost : 100.00 Lac

SI No	Package No	Economic Code	Description of Procurement Package works	Unit	Qty.	Procurement Method & Type	Contract approving authority	Source of Funds	Budget allocation/ (Estimated cost)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1		4111309	Renovation of water line system at residential area in/c other allied works.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 10.00 EC- 15.00	Planned dates Planned days Actual dates		25-Jan-26	22-Feb-26	15-Mar-26	29-Mar-26	5-Apr-26	3-May-26	98	45
2		4111307	Construction of RCC drain at anser barrack to main canal in/c other allied works.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 10.00 EC- 35.00	Planned dates Planned days Actual dates		30-Jan-26	27-Feb-26	20-Mar-26	3-Apr-26	10-Apr-26	8-May-26	98	60
3		4111325	Renovation of Airport mosque and ablation unit in/c other allied works.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 30.00 EC- 50.00	Planned dates Planned days Actual dates		15-Feb-26	15-Mar-26	5-Apr-26	19-Apr-26	26-Apr-26	28-Apr-26	98	180
									BA- 50.00 EC- 100.00										

Approved

CIVIL AVIATION AUTHORITY , BANGLADESH
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA

Executing Division: Civil Division-3
Name of the Airport:- Ishurdi Airport, Pabna.

Ministry/Division : Ministry of Civil Aviation & Tourism
Agency : Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : Civil Division-3, Code No- 3258133
Project Programme Name and Code : Repair & Maintenance - 3258133

Budget : Revenue
Budget Allocation for FY : 30.00 Lac
Estimated Cost : 30.00 Lac

Sl No	Package No	Economic Code	Description of Procurement Package works	Unit	Qty.	Procurement Method & Type	Contract approving authority	Source of Funds	Budget allocation/ (Estimated cost)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
O & M Code No-3258133: (Budget Allocation : 30.00 Lakh)																				
1			Repair and maintenance of Passenger Terminal Building in/c. other allied works.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA-	25.00	Planned dates		15-Jan-26	31-Jan-26	7-Feb-26	14-Feb-26	11-Mar-26	19-Mar-26	63	45
									EC-	25.00	Planned days			16	7	7	25	98	60	
											Actual dates									
2			Cutting jungle and re-excavation of kutchra drain at operational area in/c. other allied works.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA-	5.00	Planned dates		20-Jan-26	5-Feb-26	12-Feb-26	19-Feb-26	16-Mar-26	24-Mar-26	63	30
									EC-	5.00	Planned days			16	7	7	25	98	60	
											Actual dates									
				Sub Total: Code No.3258133 BA-Tk.				30.00												
				EC-Tk.				30.00												

Approved



CIVIL AVIATION AUTHORITY, BANGLADESH
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA

Executing Division: Civil Division-3

Name of the Airport:- Ishurdi Airport, Pabna.

Ministry/Division : Ministry of Civil Aviation & Tourism
Agency : Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : Civil Division-3, Code No- 3258104
Project Programme Name and Code : Repair & Maintenance - 3258104

Budget : Revenue
Budget Allocation for FY : 10.00 Lac
Estimated Cost : 10.00 Lac

Sl No	Package No	Economic Code	Description of Procurement Package works	Unit	Qty.	Procurement Method & Type	Contract approving authority	Source of Funds	Budget allocation/ (Estimated cost)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
O & M Code No-3258104: (Budget Allocation : 10.00 Lakh)																				
1			Repair and maintenancance of power house, sub-station, Anser barrack, M.T garrage in/c. other allied works .	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA-	10.00	Planned dates		25-Jan-26	10-Feb-26	17-Feb-26	24-Feb-26	21-Mar-26	29-Mar-26	63	45
									EC-	10.00	Planned days		16	7	7	25	98	60		
											Actual dates									
									Sub Total: Code No.3258104 BA-Tk.		10.00									
									EC-Tk.		10.00									

Approved

CIVIL AVIATION AUTHORITY , BANGLADESH
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA

Executing Division: Civil Division-3
Name of the Airport:- Ishurdi Airport, Pabna.

Ministry/Division : Ministry of Civil Aviation & Tourism
Agency : Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : Civil Division-3, Code No- 3258106
Project Programme Name and Code : Repair & Maintenance - 3258106

Budget : Revenue
Budget Allocation for FY : 30.00 Lac
Estimated Cost : 30.00 Lac

Sl No	Package No	Economic Code	Description of Procurement Package works	Unit	Qty.	Procurement Method & Type	Contract approving authority	Source of Funds	Budget allocation/ (Estimated cost)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
O & M Code No-3258106: (Budget Allocation : 30.00 Lakh)																			
1			Repair and maintenance of (D,F&G)-type building in/c. other allied works.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 30.00 EC- 30.00	Planned dates		12-Jan-26	9-Feb-26	2-Mar-26	16-Mar-26	23-Mar-26	25-Mar-26		
										Planned days			28	21	14	7	2	98	45
										Actual dates									
									Sub Total: Code No.3258106 BA-Tk.	30.00									
									EC-Tk.	30.00									

Approved